

URBAN GRASS CUTTING 2008

*

LOCATION	+/- days	6TH CUT		+/- days	7TH CUT		+/- days	8TH CUT		+/- days	9TH CUT	
AREA 10												
Loughborough: Nth		14-Jul-08			28-Jul-08			11-Aug-08			25-Aug-08	
		11-Jul-08	17-Jul-08		25-Jul-08	31-Jul-08		08-Aug-08	14-Aug-08		22-Aug-08	28-Aug-08
Loughborough: Sth		21-Jul-08			04-Aug-08			18-Aug-08				
		18-Jul-08	24-Jul-08		01-Aug-08	07-Aug-08						
Proposed Completion		28-Jul-08			11-Aug-08			25-Aug-08				
As built												
Start		14-Jul-08			28-Jul-08							
Finish		28-Jul-08			11-Aug-08							
Calander days		14			14			0			0	
Contract Start Dates		09-Jul-08			06-Aug-08			03-Sep-08			01-Oct-08	
Contract Finish Dates		05-Aug-08			02-Sep-08			30-Sep-08			28-Oct-08	