

Rights of Way Improvement Plan

2025-2035

Action Plan



11. Appendix - Action Plan

The statement of action the council propose to take over the next ten years for the management of local rights of way, and for securing an improved network of local rights of way, is set out in this current Action Plan.

The Action Plan is a living document, which will be monitored, reviewed and updated annually in response to the changing priorities, funding available and continued engagement feedback with all the partners, organisations, and volunteers the council works with. This will help ensure the actions in the plan continue to deliver outcomes that support the successful management and improvement of the rights of way network for all of the people that use it.

The current actions and their progress are set out below:

Themes Managing and Maintaining (MM) Encouraging and Enabling (EE) Working Together (WT) Improving the Network (IN)	Action Number	Action	Description	Frequency	Status / Progress	10 Year Programme Tracker									
						● = Scheduled ○ = To Be Confirmed ✓ = Completed									
						2025/26	2026/27	2027/28	2028/29	2029/30	2030/31	2031/32	2032/33	2033/34	2034/35
						Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10
Highway Authority (HA)															
(WT)	AR1	Annual Reporting to LLAf	Produce an Annual Report on the progress of the RoWIP, and present to Leicestershire Local Access Forum (LLAF).	Annual	Next report due in 2026	●	●	●	●	●	●	●	●	●	●
(WT)	AR2	Update RoWIP Action Plan	Update RoWIP Action Plan to provide latest progress on Actions & review existing Actions &/or need for new Actions.	Annual	Next update in 2026/27	●	●	●	●	●	●	●	●	●	●
(MM), (IN)	HA1	Annual survey of the network	Measure the percentage of rights of way that are easy to use based on LI178, including use of volunteers.	Annual	2025 survey	●	●	●	●	●	●	●	●	●	●
(MM), (IN)	HA2	Annual review of sealed surface routes	Inspection of all sealed surface paths, i.e. asphalt.	80% to 100% over 2 years	Annual Inspections after 2028	●	●	●	●	●	●	●	●	●	●

Themes Managing and Maintaining (MM) Encouraging and Enabling (EE) Working Together (WT) Improving the Network (IN)	Action Number	Action	Description	Frequency	Status / Progress	10 Year Programme Tracker									
						● = Scheduled ○ = To Be Confirmed ✓ = Completed									
						2025/26	2026/27	2027/28	2028/29	2029/30	2030/31	2031/32	2032/33	2033/34	2034/35
						Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10
(MM), (IN), (WT)	HA3	Provide online defect reporting service	Reporting service that enable the public to report defects on paths using online system with photo option.	Ongoing	Review 2026	●	●	●	●	●	●	●	●	●	●
(MM), (IN), (WT)	HA4	Investigate all reports received	Investigate and prioritise all reports received from the public and stakeholders.	Ongoing	50% closed within 1 month	●	●	●	●	●	●	●	●	●	●
(MM), (IN), (WT)	HA5	Apply enforcement protocol	Defect reports about paths dealt with in line with the Enforcement Protocol.	Ongoing	All over 1st year	●	●	●	●	●	●	●	●	●	●
(MM), (IN)	HA6	Keep Enforcement protocol up-to-date	Ensure Enforcement Protocol is kept up to date, in line with legislation changes, for use by officers as necessary.	Ongoing	Currently up-to-date	●	○	○	○	○	○	○	○	○	○
(MM), (IN)	HA7	Manage vegetation on priority paths	Undertake an annual programme to manage vegetation on priority paths.	Two Cuts	2025 2 cut programme	●	●	●	●	●	●	●	●	●	●
(MM), (IN)	HA8	Integrate PRoW assets into wider highway network assets	Integrate PRoW surface assets into wider highway network asset management.	Ongoing	60% currently	●	●	●							
(MM), (IN)	HA9	Survey and inspect bridge assets	Survey and inspect Bridge assets and identify replacement structures.	Ongoing	70% complete 2025	●	●	●	●	●	●	●	●	●	●
(MM), (IN), (WT)	HA10	Integrate wider improvement plans with PROW schemes	Identify suitable programme of PRoW improvement schemes to support delivery of wider walking and cycling programmes.	2026 onward	2026 5 year programme	●	●	●	●	●					
(MM), (EE), (WT), (IN)	HA10.1	Bridleway K9 improvement scheme Quorn	Creation of a 3m wide stoned surface Multi-user path between Quorn and Woodhouse (Between Buddon lane and Public Footpath K49) for both recreation and commuting to school / work.	One-off scheme	To be scheduled	○	○	○	○	○					
(MM), (EE), (WT), (IN)	HA10.2	Footpath V40 improvement scheme Sapcote	Construction of Tarmac surface to available width of the path between Park Road Recreation Ground and Bassett Road, completing surfaced path link between Park Road Park and All Saints Primary School.	One-off scheme	To be scheduled	○	○	○	○	○					

Themes Managing and Maintaining (MM) Encouraging and Enabling (EE) Working Together (WT) Improving the Network (IN)	Action Number	Action	Description	Frequency	Status / Progress	10 Year Programme Tracker									
						● = Scheduled ○ = To Be Confirmed ✓ = Completed									
						2025/26	2026/27	2027/28	2028/29	2029/30	2030/31	2031/32	2032/33	2033/34	2034/35
						Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10
(MM), (EE), (WT), (IN)	HA10.3	Footpath E9 improvement scheme Melton Mowbray	Construction of 2m wide Tarmac surface and installation of new culvert / ditch crossing between Kirby Lane and Fisher Drive, completing surfaced path link between new developments and the centre of Melton.	One-off scheme	To be scheduled	○	○	○	○	○					
(MM), (EE), (WT), (IN)	HA10.4	Footpath K62 improvement scheme Shepshed	Construction of 2m wide Tarmac surface between Leicester Road and Kings Road, completing surfaced path link between the centre of Shepshed and the Lidl / McDonalds recently constructed.	One-off scheme	To be scheduled	○	○	○	○	○					
(MM), (EE), (WT), (IN)	HA10.5	Footpath S36 improvement scheme Barlestone	Construction of Tarmac surface to available width of the path approx. 70 metres from Newbold Road, completing surfaced path link between Newbold Road and Meadow Road.	One-off scheme	To be scheduled	○	○	○	○	○					
(MM), (EE), (WT), (IN)	HA10.6	Footpath U57 improvement scheme Burbage	Construction of Tarmac surface to available width of the path between Coventry Road towards Grange Drive, approx. 180m, completing Tarmaced route between Coventry Road and Grange Drive.	One-off scheme	To be scheduled	○	○	○	○	○					
(MM), (EE), (WT), (IN)	HA10.7	Footpath C26 improvement scheme Wigston	Construction of 2m wide Tarmac surface between Harrington Drive and Embleton Close approx. 227m, Completing surfaced path link between Tendring Drive and Mere Road.	One-off scheme	To be scheduled	○	○	○	○	○					
(MM), (EE), (WT), (IN)	HA10.8	Footpath Z77 improvement scheme Whetstone	Construction of 2m wide Tarmac surface between Greenfields and recreation ground. approx. 90m, completing surfaced route to recreation ground.	One-off scheme	To be scheduled	○	○	○	○	○					
(MM), (EE), (WT), (IN)	HA10.9	Bridleway W5 improvement scheme Braunstone	Construction of 3m wide Tarmac surface for approx. 100m between Watergate Lane to Centurion Way improving commuter route to the industrial estate.	One-off scheme	To be scheduled	○	○	○	○	○					

Themes Managing and Maintaining (MM) Encouraging and Enabling (EE) Working Together (WT) Improving the Network (IN)	Action Number	Action	Description	Frequency	Status / Progress	10 Year Programme Tracker									
						● = Scheduled ○ = To Be Confirmed ✓ = Completed									
						2025/26	2026/27	2027/28	2028/29	2029/30	2030/31	2031/32	2032/33	2033/34	2034/35
						Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10
(MM), (EE), (WT), (IN)	HA10.10	Footpath Z56 improvement scheme Blaby	Construction of 2m wide Tarmac surface for approx. 430m, from Lutterworth Road to the surfaced Footpath Z67 improving heavily used route for commuters, school access and residents accessing shops.	One-off scheme	To be scheduled	○	○	○	○	○					
(MM), (EE), (WT), (IN)	HA10.11	Footpath U12 improvement scheme Hinckley	Construction of 2m wide Tarmac surface for approx. 85m between Forest Road and Public Bridleway U11, improving route for residents and school access.	One-off scheme	To be scheduled	○	○	○	○	○					
(MM), (EE), (WT), (IN)	HA10.12	Footpath P114 improvement scheme Ashby De La Zouch	Construction of 3m wide Stoned surface for approx. 576m and undertake culvert repairs between Willesley Lane and Hicks Lodge Cycle Centre, creating a surfaced off-road route between Ashby and the Hicks Lodge cycle centre and the wider National Forest surfaced paths, which is well used by cyclists.	One-off scheme	To be scheduled	○	○	○	○	○					
(MM), (IN)	HA11	Proactive sign renewal checks on priority routes	Undertake signage improvements and renewal to provide directional and destination information for users on the PRoW network.	2026/27 onward	Dependent on funding aligned with wider area improvement works	●	○	●	●	●	○	○	○	○	○
(MM), (IN)	HA12	Improve access on promoted PRoW	Improve access on promoted PRoW routes including the Leicestershire Round.	2026/27 onward	Dependent on funding		○	○	○	○	○	○	○	○	○
(MM), (WT), (IN)	HA13	Implement Greenways programme	Implement Greenways programme to identify and improve priority routes between settlements. Improvements to include surfacing, signage and reducing stiles and replacing with gates or gaps in physical barriers such as hedges and fence lines, to better connect communities.	Annual	Annual programme to begin 2026/27		●	●	●	●	○	○	○	○	○

Themes Managing and Maintaining (MM) Encouraging and Enabling (EE) Working Together (WT) Improving the Network (IN)	Action Number	Action	Description	Frequency	Status / Progress	10 Year Programme Tracker									
						● = Scheduled ○ = To Be Confirmed ✓ = Completed									
						2025/26	2026/27	2027/28	2028/29	2029/30	2030/31	2031/32	2032/33	2033/34	2034/35
						Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10
(MM), (WT), (IN)	HA13.1	Identify and Implement Greenways in Market Harborough and surrounding area, to improve priority routes between settlements	Undertake work to identify and then implement Greenways. These will include Renewing fingerposts with destination information, on key links improve access with gaps and some gates, renew signage and waymarking, improve surfacing, ensure infrastructure is in a fit state, such as bridges or crossings and assets recorded. Scheme aim is to increase walking and cycling levels and opportunities and improve access to wider countryside and connections to surrounding communities. Work to be programmed in tandem with other urban walking and cycling programmes as appropriate.	2026/27 onward	Scheduled		●	●	●	●	●				
(MM), (WT), (IN)	HA13.2	Identify and Implement Greenways in Melton Mowbray and surrounding area, to improve priority routes between settlements	Undertake work to identify and then implement Greenways. These will include Renewing fingerposts with destination information, on key links improve access with gaps and some gates, renew signage and waymarking, improve surfacing, ensure infrastructure is in a fit state, such as bridges or crossings and assets recorded. Scheme aim is to increase walking and cycling levels and opportunities and improve access to wider countryside and connections to surrounding communities. Work to be programmed in tandem with other urban walking and cycling programmes as appropriate.	2026/27 onward	To be scheduled		○	○	○	○	○				
(MM), (WT), (IN)	HA13.3	Identify and Implement Greenways in North Of Leicester and surrounding area, to improve priority routes between settlements	Undertake work to identify and then implement Greenways. These will include Renewing fingerposts with destination information, on key links improve access with gaps and some gates, renew signage and waymarking, improve surfacing, ensure infrastructure is in a fit state, such as bridges or crossings and assets recorded. Scheme aim is to increase walking and cycling levels and opportunities and improve access to wider countryside and connections to surrounding communities. Work to be programmed in tandem with other urban walking and cycling programmes as appropriate.	2027/28 onward	To be scheduled			○	○	○	○	○			

Themes Managing and Maintaining (MM) Encouraging and Enabling (EE) Working Together (WT) Improving the Network (IN)	Action Number	Action	Description	Frequency	Status / Progress	10 Year Programme Tracker									
						● = Scheduled ○ = To Be Confirmed ✓ = Completed									
						2025/26	2026/27	2027/28	2028/29	2029/30	2030/31	2031/32	2032/33	2033/34	2034/35
						Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10
(MM), (WT), (IN)	HA13.4	Identify and Implement Greenways in Hinckley and surrounding area, to improve priority routes between settlements	Undertake work to identify and then implement Greenways. These will include Renewing fingerposts with destination information, on key links improve access with gaps and some gates, renew signage and waymarking, improve surfacing, ensure infrastructure is in a fit state, such as bridges or crossings and assets recorded. Scheme aim is to increase walking and cycling levels and opportunities and improve access to wider countryside and connections to surrounding communities. Work to be programmed in tandem with other urban walking and cycling programmes as appropriate.	2027/28 onward	To be scheduled			○	○	○	○	○			
(MM), (WT), (IN)	HA13.5	Identify and Implement Greenways in Loughborough and surrounding area, to improve priority routes between settlements	Undertake work to identify and then implement Greenways. These will include Renewing fingerposts with destination information, on key links improve access with gaps and some gates, renew signage and waymarking, improve surfacing, ensure infrastructure is in a fit state, such as bridges or crossings and assets recorded. Scheme aim is to increase walking and cycling levels and opportunities and improve access to wider countryside and connections to surrounding communities. Work to be programmed in tandem with other urban walking and cycling programmes as appropriate.	2028/29 onward	To be scheduled				○	○	○	○	○		
(MM), (WT), (IN)	HA13.6	Identify and Implement Greenways in South Of Leicester and surrounding area, to improve priority routes between settlements	Undertake work to identify and then implement Greenways. These will include Renewing fingerposts with destination information, on key links improve access with gaps and some gates, renew signage and waymarking, improve surfacing, ensure infrastructure is in a fit state, such as bridges or crossings and assets recorded. Scheme aim is to increase walking and cycling levels and opportunities and improve access to wider countryside and connections to surrounding communities. Work to be programmed in tandem with other urban walking and cycling programmes as appropriate.	2028/29 onward	To be scheduled				○	○	○	○	○		

Themes Managing and Maintaining (MM) Encouraging and Enabling (EE) Working Together (WT) Improving the Network (IN)	Action Number	Action	Description	Frequency	Status / Progress	10 Year Programme Tracker									
						● = Scheduled ○ = To Be Confirmed ✓ = Completed									
						2025/26	2026/27	2027/28	2028/29	2029/30	2030/31	2031/32	2032/33	2033/34	2034/35
						Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10
(MM), (WT), (IN)	HA14	Manage highway verges improving access	Undertake feasibility assessment of highway verges with a view to improve access for users, providing wider connectivity of the PROW network, including equestrian users.	2026 survey	Initiation date to be confirmed, expected to begin 2025/26	●	●	○	○	○	○	○	○	○	○
(MM), (WT), (IN)	HA15	Survey the Leicestershire Round	Work with Leicestershire Footpaths Association volunteers to maintain and promote the Leicestershire Round.	2025-27 survey	80% complete	●	●				○	○			
(MM), (EE), (WT), (IN)	HA16	Assist Parish councils who want to help look after local paths	Assist Parish councils who want to help look after local paths in their areas.	Ongoing	Increase the % of paths currently looked after by Parish councils	●	●	●	●	●	●	●	●	●	●
(MM), (EE), (WT), (IN)	HA17	Provide support to organisations supporting and promoting the network	Provide support to Leicestershire Footpaths Association volunteers and other volunteers in maintaining Leicestershire Round.	Ongoing	Ongoing	●	●	●	●	●	●	●	●	●	●
(MM), (EE), (WT), (IN)	HA18	Promote volunteering to recruit wider Volunteers	Promote volunteering to recruit and appoint volunteers, supporting them in helping to manage and survey the network. Includes promoting and running Volunteer days.	Ongoing	Ongoing Volunteer days programme	✓	○	○	○	○	○	○	○	○	○
(MM), (EE), (WT), (IN)	HA19	Host the Leicestershire Local Access Forum (LLAF)	Host and support the volunteers of the Leicestershire Local Access Forum (LLAF), including holding three meetings annually.	Ongoing	3 meetings per year and support for sub group work	✓●●	●●●	●●●	●●●	●●●	●●●	●●●	●●●	●●●	●●●
(WT)	HA20	Consult with the LLAF on policy or service changes that effect PROW	Consult with the LLAF on policy or service changes that effect PROW, to ensure improvements meet the needs of current and future users.	Ongoing	Yearly report & Forum	●	●	●	●	●	●	●	●	●	●
(MM), (EE), (WT), (IN)	HA21	Engage with the public Cycling, Walking and Wheeling Forum on PROW projects and schemes	Engage with the public Cycling, Walking and Wheeling Forum on PROW projects and schemes, to ensure all users are given the opportunity to input into the design of schemes and projects before they are delivered.	Ongoing	Group agenda when appropriate	●	●	●	●	●	●	●	●	●	●

Themes Managing and Maintaining (MM) Encouraging and Enabling (EE) Working Together (WT) Improving the Network (IN)	Action Number	Action	Description	Frequency	Status / Progress	10 Year Programme Tracker									
						● = Scheduled ○ = To Be Confirmed ✓ = Completed									
						2025/26	2026/27	2027/28	2028/29	2029/30	2030/31	2031/32	2032/33	2033/34	2034/35
						Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10
(MM)	HA22	Management of Unsurfaced carriageway network	Survey and inspect unsurfaced carriageway network.	Ongoing	20% per annum		●	●	●	●	●	●	●	●	●
(EE), (WT)	EE1	Promoting the Network and its use	Promote the PRoW network and its use via Choose How You Move (CHYM).	Ongoing	Review 2026	●	●	●	●	●	●	●	●	●	●
(EE), (WT)	EE2	Targeted Promotion and Engagement	Engage users and promote the PRoW Network and its uses to under represented communities using the network.	Ongoing	Ongoing	●	●	●	●	●	●	●	●	●	●
(EE), (WT)	EE3	Provide online and printed information on PRoW routes and events	Provide online and printed information for people to help the use PRoW routes and attend events and training.	Ongoing	Ongoing	●	●	●	●	●	●	●	●	●	●
(EE), (WT)	EE4	Facilitate guided walks and rides on the PRoW Network	Help volunteers and groups facilitate guided walks and rides on the PRoW Network to help encourage and attract new users to the network and travelling actively.	Ongoing	Ongoing	●	●	●	●	●	●	●	●	●	●
(EE), (WT)	EE5	Provide targeted information to improve accessibility of the network for users	Provide targeted information, promotions and communication campaigns, to ensure that there is clear information on the accessibility of individual PRoWs to enable people to make informed and safe plans for using them.	Ongoing	Ongoing	●	●	●	●	●	●	●	●	●	●
(MM), (EE), (WT), (IN)	EE6	Engage and work in partnership with others to improve access for underrepresented user groups	Improve and increase working in partnership with groups/volunteers/organisations/service providers that serve underrepresented user groups including those with protected characteristics, to promote, encourage and enable use of the PRoWs for all.	Ongoing	Ongoing	●	●	●	●	●	●	●	●	●	●

Themes Managing and Maintaining (MM) Encouraging and Enabling (EE) Working Together (WT) Improving the Network (IN)	Action Number	Action	Description	Frequency	Status / Progress	10 Year Programme Tracker									
						● = Scheduled ○ = To Be Confirmed ✓ = Completed									
						2025/26	2026/27	2027/28	2028/29	2029/30	2030/31	2031/32	2032/33	2033/34	2034/35
						Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10
(MM), (EE), (WT), (IN)	EE7	Engage and work in partnership with Landowners and Farmers to minimise conflict with livestock and users	Engage and work in partnership with Landowners and Farmers to minimise conflict with livestock and users on the network.	Ongoing	Ongoing	●	●	●	●	●	●	●	●	●	●
(EE), (WT)	EE8	Provide information and education provision to schools in Leicestershire on PROW and the Countryside Code	Providing information provision and practical skills training on using the PROW network in line with the countryside code. This will include getting to know signs and symbols using the countryside, being considerate and protecting the environment.	Ongoing	Ongoing	●	●	●	●	●	●	●	●	●	●
Surveying Authority (SA)															
(MM), (IN)	SA1	Maintain an up-to-date Definitive Map	The Definitive Map to be updated following all legal changes and published for inspection by the public.	Ongoing	Within six weeks of change	●	●	●	●	●	●	●	●	●	●
(MM), (IN)	SA2	Publish a Definitive Map Modification Order(DMMO) priority policy	Take account of legislative requirements and amending legislative proposals which are expected within the 3rd year of this plan, and to develop a DMMO priority policy.	3rd Year	2027			●	○	○	○	○	○	○	○
(MM), (WT), (IN)	SA3	Recruit and support Research Volunteers	Recruit and support new Research volunteers to research existing historic DMMO claims and associated evidence.	Ongoing	Ongoing	●	○	○	○	○	○	○	○	○	○
(MM)	SA4	Maintain a DMMO online register	Provide an online register of claims for the public to inspect.	Ongoing	100%	●	●	●	●	●	●	●	●	●	●
(MM), (WT), (IN)	SA5	Provide PROW datasets to 3rd parties	Provide PROW data to organisations, including Ordnance Survey, Government and its agencies as part of the National Street Gazetteer (NSG) record. These organisations can also include private sector developers and their agents.	Monthly	100%	●	●	●	●	●	●	●	●	●	●

Themes Managing and Maintaining (MM) Encouraging and Enabling (EE) Working Together (WT) Improving the Network (IN)	Action Number	Action	Description	Frequency	Status / Progress	10 Year Programme Tracker									
						● = Scheduled ○ = To Be Confirmed ✓ = Completed									
						2025/26	2026/27	2027/28	2028/29	2029/30	2030/31	2031/32	2032/33	2033/34	2034/35
						Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10
(MM), (IN)	SA6	Inform public of temporary orders that affect PROW	Update National data database with Temporary diversion, closure and Temporary Traffic Regulation Orders(TTROs) on PROW.	Ongoing	Continuous	●	●	●	●	●	●	●	●	●	●
(MM), (IN)	SA7	Respond to legislative changes	If enacted, deregulation proposals affecting PROW to be implemented and processes reviewed, to ensure these are inline with government legislation.	Subject to Parliament	As enacted				○	○					
(MM), (IN)	SA8	Reduce anomalous PROW data recorded on the definitive map	Reduce contradictory PROW data recorded on the definitive map, when assessed with current land management data, to minimise impact on users and landowners.	Ongoing	Ongoing	●	●	●	●	●	●	●	●	●	●
(MM), (IN)	SA9	Publish an online register of Legal Orders	Maintain an online register of all Legal Order applications and process, and update in response to further legislative changes.	Ongoing	100%	●	●	●	●	●	●	●	●	●	●
(MM), (EE), (WT), (IN)	SA10	Recruit and support Historic Volunteers	Recruit, appoint and support volunteers helping to carry out historic research on orders.	Ongoing	Ongoing	●	●	●	●	●	●	●	●	●	●
Planning & Development (PD)															
(MM), (WT), (IN)	PD1	Provide advice and support to Local Planning Authorities (LPA's) for routes affected by development	Support the legal process of temporarily closing or moving routes during construction and assisting with permanently diverting paths under the Town and Country Planning Act (TCPA).	Ongoing	Ongoing	●	●	●	○	○	○	○	○	○	○
(MM), (WT), (IN)	PD2	Maintain up-to-date PROW Design Guidance	Ensure the latest relevant information regarding PROW is included in the Leicestershire Highways Design Guide, to aid land developers, their agents and other parties when designing and delivering developments.	Ongoing	100%	●	●	●	●	●	●	●	●	●	●

Themes Managing and Maintaining (MM) Encouraging and Enabling (EE) Working Together (WT) Improving the Network (IN)	Action Number	Action	Description	Frequency	Status / Progress	10 Year Programme Tracker									
						● = Scheduled ○ = To Be Confirmed ✓ = Completed									
						2025/26	2026/27	2027/28	2028/29	2029/30	2030/31	2031/32	2032/33	2033/34	2034/35
						Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10
(MM), (WT), (IN)	PD3	Provide PROW formal advice to Local Planning Authorities (LPA's) and Secretary of State (SoS)	Provide formal advice to Local Planning Authorities (LPA's), and Secretary of State (SoS), on applications that are directly affected by PROW.	Ongoing	As submitted	●	●	●	●	●	●	●	●	●	●
(MM), (WT), (IN)	PD4	Provide PROW advice to Developers and their agents on development proposals	Act as a point of expertise to advise land developers and their agents on development proposals that may directly affect PROWs.	Ongoing	Ongoing	●	●	●	●	●	●	●	●	●	●
(MM), (EE), (WT), (IN)	PD5	Obligate and deliver PROW improvements identified through the planning process	Ensure necessary PROW improvements are obligated from relevant parties as part of housing and employment land development, and support their delivery through Section 278 agreements or Section 106 funding use.	Ongoing	Ongoing	●	●	●	●	●	●	●	●	●	●
(MM), (WT), (IN)	PD6	Provide PROW input into Local Plan development process	Provide PROW input into Local Plan process, to ensure access opportunities are maximised to connect communities as part of long term land development.	Ongoing	Ongoing	●	●	●	●	●	●	●	●	●	●
(MM), (WT), (IN)	PD7	Ensure Green Infrastructure proposals are aligned to access and the PROW network	Ensure Green Infrastructure proposals are aligned to access and the PROW network, including supporting climate change mitigation and flood risks.	Ongoing	Ongoing	●	●	●	●	●	●	●	●	●	●
(MM), (WT), (IN)	PD8	Provide advice and work with government agencies including Network Rail on infrastructure improvements	Provide advice and work with government agencies including Network Rail on infrastructure improvements and Nationally Significant Infrastructure Projects (NSIPs).	Ongoing	Ongoing	●	●	○	○	○	○	○	○	○	○

Themes Managing and Maintaining (MM) Encouraging and Enabling (EE) Working Together (WT) Improving the Network (IN)	Action Number	Action	Description	Frequency	Status / Progress	10 Year Programme Tracker									
						● = Scheduled ○ = To Be Confirmed ✓ = Completed									
						2025/26	2026/27	2027/28	2028/29	2029/30	2030/31	2031/32	2032/33	2033/34	2034/35
						Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10
(MM), (EE), (WT), (IN)	PD9	Deliver Programme of PRow improvements schemes utilising Section 106 Developer funding	Deliver series of improvement schemes, including surfacing paths, linked to development sites utilising Section 106 developer funding.	Within S106 agreement period	Ongoing	●	●	●	○	○	○	○	○	○	○
(MM), (EE), (WT), (IN)	PD9.1	Footpath J17 improvement scheme Barkby Road, Syston	Resurfacing route in Tarmac and associated works of Public Footpath J17 Barkby Road, Syston, (Ref 2013/0925/02).	Within S106 agreement period	Construction Works to commence October 2025	●									
(MM), (EE), (WT), (IN)	PD9.2	Footpath U74 & U26 Improvement scheme Earl Shilton	Surfacing footpath U74 between Belle Vue Road and Heath Lane South, the installation of 2x Fingerposts to be located either end of footpath U74 and surfacing of Public Footpath U26 between the boundary of the development site and Mountfield Road, (Ref 2014/1279/04).	Within S106 agreement period	Scheduled for delivery 2026/27		●	●							
(MM), (EE), (WT), (IN)	PD9.3	Footpath A23, A24, A37 improvement scheme Airfield Farm, Leicester Road, Market Harborough	Upgrading of Public Footpaths at A23 Leicester Road to The Green in Lubenham and A24 and A37 north of Gallow Field Road. To improve sustainability and provide linkages to the town centre and to improve leisure and recreation opportunities, (Ref 2011/0112/03).	Within S106 agreement period	Construction Works to commence 2025-26	●									
(MM), (EE), (WT), (IN)	PD9.4	Bridleway U67 improvement scheme Sketchley Park, Burbage	Improvements to Public Bridleway U67 to allow walking and cycling between the new access and Sketchley Lane, (Ref 2013/0529/04).	Within S106 agreement period	Scheduled for delivery 2026/27		●	●							
(MM), (EE), (WT), (IN)	PD9.5	Footpath A14 improvement scheme Fleckney	Surfacing approx. two thirds of Footpath A14 in Saddington Parish, Fleckney, (Ref 2016/01355/FUL).	Within S106 agreement period	Scheduled for delivery 2026/27		●	●							
(MM), (EE), (WT), (IN)	PD9.6	Footpath K28 improvement scheme Rothley	Improving footpath K28 in vicinity of development site at Linkfield Farm, Mountsorrel / Rothley, (Ref 2018/0662/02).	Within S106 agreement period	Scheduled for delivery 2026/27		●	●							

Themes Managing and Maintaining (MM) Encouraging and Enabling (EE) Working Together (WT) Improving the Network (IN)	Action Number	Action	Description	Frequency	Status / Progress	10 Year Programme Tracker									
						● = Scheduled ○ = To Be Confirmed ✓ = Completed									
						2025/26	2026/27	2027/28	2028/29	2029/30	2030/31	2031/32	2032/33	2033/34	2034/35
						Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10
(MM), (EE), (WT), (IN)	PD9.7	Footpath D20 improvement scheme Bushby	Improvement works to Footpath D20 to improve surfacing near Land off Uppingham Road, Bushby, (Ref 2017/02162/REM).	Within S106 agreement period	Scheduled for delivery 2026/27		●	●							
(MM), (EE), (WT), (IN)	PD9.8	Various footpath improvement scheme Hinckley	Improvement works to ProW within the vicinity of the development site off Dodwells Road, Hinckley including: - signage, surfacing and structural improvements, (Ref 2015/0188/04).	Within S106 agreement period	Scheduled for delivery		●	●	●						
(MM), (EE), (WT), (IN)	PD9.9	Footpath O89 improvement scheme Ashby de la Zouch	Improvements to Public Footpath O89 near Land off Woodcock Way, Ashby de la Zouch, (Ref 2014/0769/07).	Within S106 agreement period	Scheduled for delivery		●	●							
(MM), (EE), (WT), (IN)	PD9.10	Various footpath and bridleway (O89, O91, O92) improvement schemes Ashby de la Zouch	Various footpath improvement schemes relating to Money Hill development off Wood Street, Ashby de la Zouch including: - surface improvements to footpath O89 between North Street and Footpath O90; - surface improvements to footpath O89 between Plantagenet Way and proposed footpath in development; - surface improvements to bridleway O92 north of Featherbed Lane and O89 and O91; - contribution towards legal and advertising costs to upgrade FP O89 between Resolution Road and O92 to bridleway; - contribution towards legal and advertising costs to divert Footpath O91 between Plantagenet Way and Bridleway O92; - provision of a cycle ramp to connect Bridleway O92 to existing cycle facilities on A511, (Ref 2013/0335/07).	Within S106 agreement period	Scheduled for delivery	○	●	●	●						

Themes Managing and Maintaining (MM) Encouraging and Enabling (EE) Working Together (WT) Improving the Network (IN)	Action Number	Action	Description	Frequency	Status / Progress	10 Year Programme Tracker									
						● = Scheduled ○ = To Be Confirmed ✓= Completed									
						2025/26	2026/27	2027/28	2028/29	2029/30	2030/31	2031/32	2032/33	2033/34	2034/35
						Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10
Access Authority (AA)															
(MM), (EE), (WT), (IN)	AA1	Ensure designated open access sites are accessible to the public	Work with land managers and the Leicestershire Local Access Forum volunteers on site access surveys of larger open access sites.	5 yearly	Await Natural England review for which open access sites are on the register		●	●					●	●	
(MM), (EE), (WT), (IN)	AA2	Assist land managers to dedicated land as open access	Work with landowners who wish to dedicate land for open access.	Ad hoc	Liaising with Landowners as required	○	○	○	○	○	○	○	○	○	○

Document Control

Control Details	
Document Location	Transport Strategy and Policy Team Environment and Transport Department Leicestershire County Council
Document Owner	Sustainable Travel & Transport Team

Document Amendment Record				
Date	Version	Reviewer	Approved By	Next Review Date
October 2025	V1	Sustainable Travel & Transport Team	Cabinet	2026

