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Introduction

1. The Capital Strategy sets out how the County
CouncilÕs Capital programme is being directed
towards the corporate priorities set out in the
Medium Term Corporate Strategy. It has been
approved by the Cabinet.

Medium Term Corporate Strategy

2. Our vision is to listen to the views of Leicestershire
people and, by working with them, ensure they enjoy
the quality of life which they expect; to live in a county
which is safe, healthy, attractive and prosperous.

3. To achieve this vision we will:

¥ Work with partners to deliver quality and
responsive services.

¥ Achieve excellence in education and learning.

¥ Improve social care and support for vulnerable
people.

¥ Create a better transport system.

¥ Rise to the challenge of waste.

¥ Seek a safer County.

4. A series of statements of what we intend to
achieve against these priorities have also been
published in the Medium Term Corporate
Strategy. The Capital Strategy identifies those
priorities that will require capital investment.

5. The Medium Term Corporate Strategy takes
account of the significant issues identified through
the following:

¥ The Community Strategy.This strategy has been
produced by the Leicestershire Local Strategic
Partnership (LLSP). The LLSP board comprises
key partners and representatives of key
partnerships including District LSPÕs. Examples of
where this strategy has influenced the Corporate
Strategy and Capital Strategy include the focus
on; recycling of household waste, multi-agency
arrangements for better access to services through
new joint face to face access centres and better
arrangements for receiving telephone calls and
managing web sites.

¥ Best Value Reviews and other Service Reviews.
The Medium Term Strategy includes the main
investment priorities identified through service
reviews. The main reviews that have implications
for capital investment are the Best Value Reviews

of Learning Disability Services, Highway Network
Management and Special Education Needs.

¥ Service Strategies. The County Council has a
number of other major strategic plans, service
strategies and service plans. These have also been
considered within the process of refining the
Medium Term Corporate Strategy. These include
the Local Transport Plan, Education Development
Plans, Social Services Childrens Services plan and
Community Care Plan.

¥ Central Government Priorities. These are
reflected within the Corporate priorities through a
variety of means including a response to
Government legislation such as waste and a
response to bidding guidelines for funding e.g.
Electronic Government. In addition in 2003 a
Public Service Agreement with Central
Government was signed. This sets out a series of
targets that the County Council has agreed to
achieve. Two of these, recycling and road safety,
require capital expenditure and were approved in
the 2003/4 to 2005/6 Capital Programme.

¥ Views of the people of Leicestershire.All the
plans and strategies referred to above have been
subject to widespread public consultation. For
some service specific plans this consultation may
have been directed at those groups with a specific
interest in the issues being consulted upon. For
example in drawing up the Best Value Review of
Learning Disabilities service users, staff,
Leicestershire Learning Disability Partnership
Board and partner agencies such as primary care
trusts and district councils were consulted. A
general consultation has taken place developing
the Community Strategy. This has involved
seeking the views of stakeholder organisations
such as the Health Service and Police Authority as
well as establishing focus groups of Leicestershire
residents, including Ôhard to reachÕ groups such as
young people. Their views have been taken on
board in drawing up the Community Strategy.

Asset Management

6. The Corporate Asset Management Plan (AMP)
and the Education AMP are taken account of in
determining investment priorities. The process of
reviewing the condition, suitability and sufficiency
of the CouncilÕs premises will by its very nature
highlight those areas where capital investment
is required.
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7. Core Asset Management information
together with input from service
departments, principally through Occupation
Agreements and the objectives set for
Property Services in conjunction with service
departments, have helped in identifying
those buildings which require investment.
As a consequence there is a direct link into
the capital planning process.

8. The key objective of the Education AMP is to
develop a high quality plan that secures
maximum external funding, allocated on a
priority basis, to help deliver national and
local priorities premised on raising
educational attainment.

Capital Strategy Priorities

9. The main focus of capital investment over the
medium term has emerged from the process of
determining the medium term corporate priorities
of the Authority as set out above. They also take
account of service plans such as the Local
Transport Plan and importantly take account of
the Asset Management Planning Process, both
Corporate and Education. The main focus of
capital investment over the medium term is
expected to be:

Cross cutting

¥ Better access to better services.

¥ Work towards the Governments e-government target.

Education and Learning

¥ Increase academic achievement to top quartile at
all four key stages.

¥ Replace five secondary schools.

¥ Address issues identified by OFSTED inspection in
relation to special educational needs strategy.

¥ Move towards common admission date.

¥ Increase use of ICT to transform teaching and
learning.

¥ Improve access to and quality of Libraries.

¥ Replace temporary accommodation

Health and Care

¥ Improve the learning disability service.

Waste

¥ Improve Recycling and Household Waste Sites to
increase recycling and composting to meet
national strategic targets.

¥ Provision of appropriate infrastructure to implement
the Household Waste Strategy and move to a more
sustainable system of Waste Management in future.

Transport

¥ Improve highway services through halting the
deterioration in the condition of main roads and
remove the backlog of worn out carriageway.

¥ Reduce road casualties.

10. Although only two cross cutting priorities have
been identified some projects will clearly impact
on more than one corporate priority. Cross cutting
approaches have been developed for these
projects that involve not only corporate working
within the Authority but working with external
partner organisations. The Better Access to Better
Services initiative is a good example of a cross
cutting issue that involves external partners. The
benefits are beginning to materialise. This
includes the new Fleckney multi-agency centre. 

Funding Sources

11. In previous years the vast majority of the Capital
Programme has been financed from earmarked
resources from central government. These
resources have been targeted at specific services,
principally education and transport. The level of
complete discretion the County Council has in
determining its capital priorities has been limited
to projects funded from capital receipts, the
discretionary element of the single capital pot and
non education and transport credit approvals.

12. The planned introduction of the prudential capital
regime in 2004/5 will fundamentally change the
way in which the capital investment decisions are
taken. Under the new regime the County Council
will be free to borrow to fund capital projects on
condition that the level of capital investment
proposed is prudent, sustainable and affordable.

13. The new prudential system puts the onus on the
Authority to think more strategically about the role
of capital finance. It will be necessary to consider
both capital and revenue decisions together. The
key will be forward planning to determine the
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affordability of proposals. The Council plans to
approve a medium term financial plan that will set
out in more detail both the capital and revenue
expenditure plans of the Authority for the next
three years.

14. The County Council, wherever possible, seeks
to access funding from other sources for capital
projects. In recent years it has been successful
in obtaining capital monies through the Local
Transport Plans, Lottery Grants, Education
Targeted Capital, Single Regeneration Budget,
European Union Grants such as ERDF and
contributions from developers. We will continue
to actively seek third party contributions for
investment priorities.

15. The County Council has considered the
appropriateness of public private partnerships,
including the Private Finance Initiatives (PFI) for
projects in recent years. These include Libraries
and Waste. Currently projects under
consideration are the replacement of five system
built schools and street lighting. These projects
are at an early stage in the evolution process,
discussions are taking place with the 4Ps, the
Government funded organisation set up to
provide advice to local authorities on PFIÕs.
Given the earmarked Central Government funds
available, particularly for education projects,
PFI will continue to be considered for all large
scale capital projects. The DfES is currently
consulting on a national proposal to
replace/refurbish all secondary schools though a
process similar to PFI.

Prioritisation of Resources

16. The County Council will continue to bid for
earmarked resources, particularly in the context of
the Medium Term Corporate Strategy and Capital
Strategy. Corporate guidelines have been
developed to regulate the bidding process. The
availability of external grants should not determine
investment priorities. 

17. Resources earmarked by Central Government for
specific purposes, principally Education and
Transport, will continue to be prioritised through
government determined mechanisms. For
Education this is the Education Asset Management
Plan and other resource ÔpotsÕ. Transportation
resources will continue to be allocated through the
Local Transport Planning process.

18. The Capital Programmes Groupis the Corporate
Officer Group that considers all Capital issues.
This group has developed our appraisal system to
prioritise discretionary capital investment that
considers the impact of the following factors:

¥ Achievement of Medium Term Corporate Strategy
objectives.

¥ Meeting legal requirements e.g. Health and Safety
and Contractual Commitments.

¥ Other service objectives.

¥ The cost of the scheme and the degree to which
other funding sources are accessed.

¥ The risks associated with the scheme.

¥ The ongoing revenue cost or savings associated
with the scheme.

19. The overall score generated by each project
informs the projects put forward for inclusion into
the Capital Programme. The Capital Programme is
ultimately recommended by Cabinet, following
consideration by Scrutiny, for approval by the
County Council.

20. In 2004/5, assuming the prudential code is
introduced, the prioritisation system will be
developed so that capital and revenue growth
requirements can be considered at the same time.
The key factors that will influence priority will be
those set out above.

Partnership Working

21. The County Council will continue to work with its
partners to develop and improve its services.
Partnerships are fundamental in both
determining investment priorities through
consultation and as a vehicle to deliver better
services. This is reflected in the two key strategic
documents; the Medium Term Corporate Strategy
and Community Strategy.

22. Examples of partnership working where capital
expenditure is, or has been, a major factor include:

¥ Partnership with Leicestershire District Councils is
essential in delivering the outcomes within the
Household Waste Management Strategy,
including the Public Service Agreement.

¥ The Leicester-Shire e-Government Partnership of
District Councils and the County is responsible for
improving the electronic delivery of services.
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¥ Partnership between the Health Service,
Shelthorpe School, Social Services and Voluntary
Organisations to construct and operate an early
excellence centre. This centre will provide a wide
range of education, health and social services in
one of the most deprived wards in Leicestershire.

¥ Partnership with a Further Education College,
New Leaf housing association, voluntary sector
and a District Council to provide modern facilities
for people with learning difficulties. This is an
outcome of the Best Value review.

¥ Partnership with developers through section 106
agreements has enabled private sector capital to
be used for public sector assets, particularly
schools and highways.

23. The County Council has been recognised
nationally for its partnership working. The
partners behind the Conkers Discovery Centre and
Ashby Canal, which includes the County Council,
recently won the English Partnership award for
the best regeneration project involving a
partnership between the public, private and
community sectors.

Procurement Strategy

24. A procurement strategy is being developed that
aims to ensure that:

¥ All procurement activity reflects corporate
objectives.

¥ Best practice is followed.

¥ A more strategic approach is adopted.

¥ Value for money is achieved.

25. In terms of capital procurement, examples of
innovation in respect of Egan/Rethinking
Construction include:

¥ A major extension has been constructed at one
school and a second is underway. Both schemes
were procured through a design competition
supported by a management fee and guaranteed
maximum price. The quality of designs were very
good and the completed scheme was finished on
time, within budget with minimal defects. Customer
satisfaction was very high and the process was well
received by the DfES Regional Architect.

¥ An innovative partnership approach was
employed for the construction of the Ashby
bypass. This involved setting a ÔtargetÕ price for

the scheme. An open book approach was adopted
whereby the County Council could inspect the
financial records of the contractor to verify
variations to the target price. The Council and the
contractor agreed to share the variations with the
target price.

¥ A Strategic Partnering Alliance has been agreed
with a major national contractor to deliver two
education projects. It is anticipated delivery of the
project will be improved through performance
indicators that will include predictability on
time/cost, customer satisfaction, health and
safety, profitability/cost, defects and energy/water
usage. 

¥ Term contracts for programmed maintenance with
contractors for tarmacadam, fencing, windows and
mobile replacement have resulted in predictability on
time, cost and quality with improved customer
satisfaction. It has also substantially improved the
efficiency of the in-house team through the reduction in
time and resources needed to prepare documentation.

Performance 
Measurement and Monitoring

26. The County Council recognises the importance of
performance monitoring and has a variety of
mechanisms in place to ensure that capital
investment is appropriately controlled and
evaluated.

(i) Officers monitor physical progress regularly,
usually monthly, and there is a system of
exception reports to clients and members where
problems occur.

(ii) Financial progress is reported to Cabinet and
Scrutiny three times a year. The frequency of
reporting will increase once the new Education
Capital Monitoring System beds in. In addition
clients receive regular financial monitoring reports
for individual projects.

(iii) The system for evaluating the contribution the
capital project has made to service outcomes is,
for the vast majority of the programme, well
developed. On completion Education Schemes,
set out in the Education Asset Management Plan,
are evaluated against pre determined targets.
These can range from the improvement of
Educational attainment to the removal of surplus
places. The results are communicated to
stakeholders, principally the schools, the LEA and
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Central Government through the asset
management planning process. An example of the
type of evaluation undertaken is the post
completion review of two science laboratories.
The evaluation covered the procurement process,
build quality and learning outcomes. The results
have been included in subsequent specifications.

Transportation schemes performance is measured
in three ways; expenditure against budget is
monitored monthly for project managers, outputs
are recorded for example km of bus lanes built
and outcomes are also monitored. These are
monitored against local and national targets and
include indicators such as the number of deaths
and serious injuries on Leicestershire roads. This
information is published in the Transportation
Annual Progress Report and is widely distributed
to a variety of partner organisations. 

Other projects are evaluated in relation to service
outcomes. This includes monitoring performance
against outcomes as set out in the Medium Term
Corporate Strategy. For example the contribution
capital investment will make to recycling will be
measured via the monitoring of Public Service
Agreement targets. The performance will be
communicated to stakeholders, including District
Councils and Cabinet.

The County CouncilÕs strong record on achieving
outcomes is in part due to effective performance
monitoring. This was recognised in 2001 when
the County won the prestigious Royal Town
Planning InstituteÕs National Award for Planning
Achievement for the regeneration of the Ashby
Woulds area. The judges stated that the cross
cutting scheme achieved Ôdramatic improvements
to the environment, image and economy of the
areaÕ. These include reclamation of 90 hectors of
derelict land, allocation of 10 hectors of new
employment land, planting of 250,000 new trees,
new visitors attraction, new housing and a new
stretch of canal.

(iv) Post contract appraisal of completed projects is
carried out to provide feedback on the success or
otherwise of the design solution, procurement
process and customer satisfaction levels.

(v) Projects part or fully funded by external capital
grant are monitored in accordance with the
funding conditions of the funding body. This
generally includes monitoring both expenditure
and service outcomes.

27. Benchmarking is routinely used as part of
performance management. This can range from
benchmarking energy use per square metre to
outcomes such as recycling rates per household.
The benchmarking of water usage within County
Hall is an example of where the process led to a
positive outcome as the high consumption was
rectified by the replacement of the water mains.
Service outcomes are also regularly benchmarked
through the Best Value process.

28. An example where benchmarking has resulted in
stretching targets being set that will improve
service delivery is the target to reduce the number
of people killed or seriously injured on County and
trunk roads by 2005. The target that is included
within the public service agreement was set taking
account of both prior year performance and the
performance of the ÔbestÕ local authorities. The
achievement of this target will require capital
expenditure over the next two years on areas such
as junction improvement and traffic calming.

Summary

29. The County Council aims to manage the capital
programme effectively so as to ensure that the
people of Leicestershire achieve the maximum
benefit from capital investment. 

30. The extent to which progress will be made against
the priorities set out in the Capital Strategy will
ultimately depend on affordability. The availability
of capital grants, notional credit approval and
other sources of finance will be critical, although
in this respect the introduction of the prudential
system will introduce more flexibility.
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If you require information contained in this
leaflet in another version eg large print, Braille,
tape or an alternative language please call
0116 265 6242, Minicom 0116 2656870
or email pressoffice@leics.gov.uk.
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