

URBAN GRASS CUTTING 2008

LOCATION	Assessed	Cumulative Days	Actual Cumulative Cut Area/Day	+/- days	5TH CUT	+/- days	6TH CUT	+/- days	7TH CUT	+/- days	8TH CUT	+/- days	9TH CUT	+/- days
AREA 5	Cut Area	% of Total Cut	Started--											
	Based on : 21 Calendar Days	12000	5260											
PECKLETON	5260	0	5260	4.0	13-Jun-08	18.0	22-Jul-08	0.0	12-Aug-08	0.0	02-Sep-08	0.0	23-Sep-08	
KIRBY MALLORY	4531	1	4531	4.0	13-Jun-08	18.0	22-Jul-08		12-Aug-08		02-Sep-08		23-Sep-08	
DES福德	24492	1	21791	4.0	13-Jun-08	18.0	22-Jul-08		12-Aug-08		02-Sep-08		23-Sep-08	
NEWTON UNTHANK	4104		4104	4.0	14-Jun-08	18.0	23-Jul-08		13-Aug-08		03-Sep-08		24-Sep-08	
BOTCHESTONE	3602	2	3602	4.0	14-Jun-08	18.0	23-Jul-08		13-Aug-08		03-Sep-08		24-Sep-08	
THORNTON	3638		18000	4.0	15-Jun-08	18.0	24-Jul-08		14-Aug-08		04-Sep-08		25-Sep-08	
RATBY	27208	3	21538	7.0	18-Jun-08	18.0	27-Jul-08		17-Aug-08		07-Sep-08		28-Sep-08	
NEWBOLD HEATH	1408		1408	7.0	20-Jun-08	18.0	29-Jul-08		19-Aug-08		09-Sep-08		30-Sep-08	
NEWBOLD VERNON	30783	4	21616	10.0	23-Jun-08	18.0	01-Aug-08		22-Aug-08		12-Sep-08		03-Oct-08	
BARLESTONE	20222	5	20005	10.0	24-Jun-08	18.0	02-Aug-08		23-Aug-08		13-Sep-08		04-Oct-08	
BAGWORTH	5306	6	20000	9.0	24-Jun-08	18.0	02-Aug-08		23-Aug-08		13-Sep-08		04-Oct-08	
NAILSTONE	2375		5306	9.0	25-Jun-08	18.0	03-Aug-08		24-Aug-08		14-Sep-08		05-Oct-08	
OSBASTON	2979		2979	9.0	25-Jun-08	18.0	03-Aug-08		24-Aug-08		14-Sep-08		05-Oct-08	
BARTON IN THE BEANS	3327		3327	9.0	25-Jun-08	18.0	03-Aug-08		24-Aug-08		14-Sep-08		05-Oct-08	
ODSTONE	1349		1349	9.0	25-Jun-08	18.0	03-Aug-08		24-Aug-08		14-Sep-08		05-Oct-08	
SHECKERSTONE	3280	7	3280	9.0	26-Jun-08	18.0	04-Aug-08		25-Aug-08		15-Sep-08		06-Oct-08	
CONGERSTONE	9247		9247	9.0	27-Jun-08	18.0	05-Aug-08		26-Aug-08		16-Sep-08		07-Oct-08	
BILSTONE	3336		3336	9.0	27-Jun-08	18.0	05-Aug-08		26-Aug-08		16-Sep-08		07-Oct-08	
CARLTON	4773		4773	9.0	27-Jun-08	18.0	05-Aug-08		26-Aug-08		16-Sep-08		07-Oct-08	
TWYXCROSS	8609	8	4609	9.0	27-Jun-08	18.0	05-Aug-08		26-Aug-08		16-Sep-08		07-Oct-08	
NORTON JUXTA	7487		4000	10.0	29-Jun-08	18.0	07-Aug-08		28-Aug-08		18-Sep-08		09-Oct-08	
APPLEBY PARVA	6009		6009	10.0	29-Jun-08	18.0	07-Aug-08		28-Aug-08		18-Sep-08		09-Oct-08	
SHEEPLY MAGNA	9160	9	21656	10.0	29-Jun-08	18.0	07-Aug-08		28-Aug-08		18-Sep-08		09-Oct-08	
SHEEPLY PARVA	4580		4580	10.0	30-Jun-08	18.0	08-Aug-08		29-Aug-08		19-Sep-08		10-Oct-08	
ORTON ON THE HILL	3129		3129	10.0	30-Jun-08	18.0	08-Aug-08		29-Aug-08		19-Sep-08		10-Oct-08	
PINMALL	343		343	10.0	30-Jun-08	18.0	08-Aug-08		29-Aug-08		19-Sep-08		10-Oct-08	
RATCLIFFE CULEY	1655		1655	10.0	30-Jun-08	18.0	08-Aug-08		29-Aug-08		19-Sep-08		10-Oct-08	
WITHERLEY	4744	10	4744	10.0	30-Jun-08	18.0	08-Aug-08		29-Aug-08		19-Sep-08		10-Oct-08	
STOKE GOLDING	10432	At 2/07/08	10432	11.0	02-Jul-08	18.0	10-Aug-08		31-Aug-08		21-Sep-08		12-Oct-08	
DADDLINGTON	4812		4812	11.0	03-Jul-08	18.0	11-Aug-08		01-Sep-08		22-Sep-08		13-Oct-08	
HIGHAM ON THE HILL	2721		2721	11.0	03-Jul-08	18.0	11-Aug-08		01-Sep-08		22-Sep-08		13-Oct-08	
FENNY DRAYTON	11951	11	4900	11.0	03-Jul-08	18.0	11-Aug-08		01-Sep-08		22-Sep-08		13-Oct-08	
SIBSON	5390		7951	11.0	04-Jul-08	18.0	12-Aug-08		02-Sep-08		23-Sep-08		14-Oct-08	
SHENTON	4238		4238	11.0	04-Jul-08	18.0	12-Aug-08		02-Sep-08		23-Sep-08		14-Oct-08	
UPTON	3759		3759			18.0								
WELLSBOROUGH	1033	12	1033	11.0	04-Jul-08	18.0	12-Aug-08		02-Sep-08		23-Sep-08		14-Oct-08	
			22371		01-Jul-08	07-Jul-08	09-Aug-08	15-Aug-08	30-Aug-08	05-Sep-08	20-Sep-08	26-Sep-08	11-Oct-08	17-Oct-08

LOCATION	Assessed	Cumulative Days	Actual Cumulative Cut Area/Day	+/- days	5TH CUT	+/- days	6TH CUT	+/- days	7TH CUT	+/- days	8TH CUT	+/- days	9TH CUT	+/- days
AREA 5	Cut Area	Based on : 21 Calendar Days												
MARKET BOSWORTH	20598	13	20598	11.0	05-Jul-08	18.0	13-Aug-08							
CADEBY	5378		5378	11.0	06-Jul-08	18.0	14-Aug-08		04-Sep-08		25-Sep-08		16-Oct-08	
SUTTON CHENEY	2799		2799	11.0	03-Jul-08	18.0	11-Aug-08		01-Sep-08		22-Sep-08		13-Oct-08	19-Oct-08
STAPLETON	6797		6797	11.0	07-Jul-08	18.0	14-Aug-08		04-Sep-08		25-Sep-08		16-Oct-08	
BURBAGE	69000	14	21974	11.0	04-Jul-08	18.0	12-Aug-08		02-Sep-08		23-Sep-08		14-Oct-08	20-Oct-08
		17	62000	Lost Time	05-Jul-08	11-Jul-08	18.0	13-Aug-08	19-Aug-08		06-Sep-08		27-Sep-08	18-Oct-08
CLAYBROOK MAGNA	6803	At 11/07/08	6803	18.0	18-Jul-08	18.0	26-Aug-08		16-Sep-08		07-Oct-08		28-Oct-08	
	9000		4155	18.0	15-Jul-08	21-Jul-08	18.0	23-Aug-08	29-Aug-08		13-Sep-08	19-Sep-08	04-Oct-08	10-Oct-08
CLAYBROOK PARVA	4155		9000	18.0	15-Jul-08	21-Jul-08	18.0	23-Aug-08	29-Aug-08		13-Sep-08	19-Sep-08	04-Oct-08	10-Oct-08
ULLESTHORPE	14817	18	19958	18.0	18-Jul-08	18.0	26-Aug-08		16-Sep-08		07-Oct-08		28-Oct-08	
	2935		5817	18.0	15-Jul-08	21-Jul-08	18.0	23-Aug-08	29-Aug-08		13-Sep-08	19-Sep-08	04-Oct-08	10-Oct-08
FROLESWORTH	2935		2935	18.0	19-Jul-08	18.0	27-Aug-08		17-Sep-08		08-Oct-08		29-Oct-08	
	5986		5986	18.0	16-Jul-08	22-Jul-08	18.0	24-Aug-08	30-Aug-08		14-Sep-08	20-Sep-08	05-Oct-08	11-Oct-08
LEIRE	5986	19	14738	18.0	21-Jul-08	18.0	29-Aug-08		19-Sep-08		10-Oct-08		31-Oct-08	
					18-Jul-08	24-Jul-08	18.0	26-Aug-08	01-Sep-08		16-Sep-08	22-Sep-08	07-Oct-08	13-Oct-08
TOTAL Area=	390540													
As built														
Start					13-Jun-08		22-Jul-08							
Finish					21-Jul-08		29-Aug-08							
Calander days					38		38		0		0		0	
Contract Start Dates					11-Jun-08		09-Jul-08		06-Aug-08		03-Sep-08		01-Oct-08	
Contract Finish Dates					08-Jul-08		05-Aug-08		02-Sep-08		30-Sep-08		28-Oct-08	