

NORTH WEST LEICESTERSHIRE DISTRICT**Weed Spraying Schedule 2025**

Town / Village	Treatment ONE Scheduled	Treatment ONE Applied	Treatment TWO Scheduled	Treatment TWO Applied
Acresford	12-19/05/2025	20/05/2025	25-31/8/25	02/09/2025
Albert Village (inc Spring Cottage)	12-19/05/2025	20/05/2025	25-31/8/25	29/08/2025
Ashby de la Zouch	12-19/05/2025	20/05/2025	25-31/8/25	29/08/2025
Bardon inc Bardon Industrial Estate	12-19/05/2025	15/05/2025	25-31/8/25	26/08/2025
Belton	12-19/05/2025	19/05/2025	25-31/8/25	27/08/2025
Blackfordby	12-19/05/2025	20/05/2025	25-31/8/25	28/08/2025
Boundary	12-19/05/2025	21/05/2025	25-31/8/25	27/08/2025
Breedon on the Hill	12-19/05/2025	16/05/2025	25-31/8/25	27/08/2025
Castle Donington	12-19/05/2025	15/05/2025	25-31/8/25	26/08/2025
Cavendish Bridge	12-19/05/2025	15/05/2025	25-31/8/25	26/08/2025
Chilcote	12-19/05/2025	21/05/2025	25-31/8/25	01/09/2025
Coalville	12-19/05/2025	19/05/2025	25-31/8/25	26/08/2025
Coleorton	12-19/05/2025	19/05/2025	25-31/8/25	27/08/2025
Copt Oak	12-19/05/2025	20/05/2025	25-31/8/25	29/08/2025
Diseworth	12-19/05/2025	16/05/2025	25-31/8/25	27/08/2025
Donington le Heath	12-19/05/2025	16/05/2025	25-31/8/25	27/08/2025
Donisthorpe	12-19/05/2025	21/05/2025	25-31/8/25	02/09/2025
Ellistown	12-19/05/2025	15/05/2025	25-31/8/25	28/08/2025
Farmtown	12-19/05/2025	20/05/2025	25-31/8/25	27/08/2025
Griffydam	12-19/05/2025	19/05/2025	25-31/8/25	27/08/2025
Heather	12-19/05/2025	16/05/2025	25-31/8/25	26/08/2025
Hemington	12-19/05/2025	16/05/2025	25-31/8/25	26/08/2025
Hugglescote	12-19/05/2025	16/05/2025	25-31/8/25	26/08/2025
Ibstock	12-19/05/2025	16/05/2025	25-31/8/25	26/08/2025
Isley Walton	12-19/05/2025	19/05/2025	25-31/8/25	27/08/2025
Kegworth Zone 2	12-19/05/2025	13/05/2025	25-31/8/25	28/08/2025
Lockington	12-19/05/2025	16/05/2025	25-31/8/25	26/08/2025
Long Whatton	12-19/05/2025	16/05/2025	25-31/8/25	27/08/2025
Lount	12-19/05/2025	19/05/2025	25-31/8/25	27/08/2025
Measham	12-19/05/2025	19/05/2025	25-31/8/25	29/08/2025
Moira (inc Norris Hill)	12-19/05/2025	16/05/2025	25-31/8/25	02/09/2025
Newbold Coleorton	12-19/05/2025	19/05/2025	25-31/8/25	27/08/2025
Newton Burgoland	12-19/05/2025	19/05/2025	25-31/8/25	02/09/2025
Normanton le Heath	12-19/05/2025	19/05/2025	25-31/8/25	27/08/2025
Oakthorpe	12-19/05/2025	20/05/2025	25-31/8/25	02/09/2025
Osgathorpe	12-19/05/2025	19/05/2025	25-31/8/25	27/08/2025
Packington	12-19/05/2025	20/05/2025	25-31/8/25	28/08/2025
Peggs Green	12-19/05/2025	19/05/2025	25-31/8/25	28/08/2025
Ravenstone	12-19/05/2025	19/05/2025	25-31/8/25	27/08/2025
Sinope	12-19/05/2025	20/05/2025	25-31/8/25	27/08/2025
Snarestone	12-19/05/2025	19/05/2025	25-31/8/25	02/09/2025
Staunton Harold	12-19/05/2025	19/05/2025	25-31/8/25	27/08/2025
Stretton en le Field	12-19/05/2025	19/05/2025	25-31/8/25	27/08/2025
Swannington	12-19/05/2025	16/05/2025	25-31/8/25	28/08/2025
Sweepstone	12-19/05/2025	19/05/2025	25-31/8/25	02/09/2025
Thringstone	12-19/05/2025	20/05/2025	25-31/8/25	29/08/2025
Tonge	12-19/05/2025	19/05/2025	25-31/8/25	27/08/2025
Whitwick	12-19/05/2025	19/05/2025	25-31/8/25	01/09/2025
Worthington	12-19/05/2025	19/05/2025	25-31/8/25	27/08/2025

HINCKLEY & BOSWORTH BOROUGH**Weed Spraying Schedule 2025**

Town / Village	Treatment ONE Scheduled	Treatment ONE Applied	Treatment TWO Scheduled	Treatment TWO Applied
Appleby Magna & Parva	19-26/05/2025	20/05/2025	1-7/09/2025	02/09/2025
Aston Flamville	19-26/05/2025	23/05/2025	1-7/09/2025	08/09/2025
Bagworth	19-26/05/2025	21/05/2025	1-7/09/2025	
Barlestone	19-26/05/2025	02/06/2025	1-7/09/2025	
Barton in the Beans	19-26/05/2025	03/06/2025	1-7/09/2025	12/09/2025
Barwell	19-26/05/2025	30/05/2025	1-7/09/2025	
Battram	19-26/05/2025	02/06/2025	1-7/09/2025	12/09/2025
Botcheston	19-26/05/2025	27/05/2025	1-7/09/2025	
Burbage	19-26/05/2025	23/05/2025	1-7/09/2025	08/09/2025
Cadeby	19-26/05/2025	30/05/2025	1-7/09/2025	12/09/2025
Carlton	19-26/05/2025	03/06/2025	1-7/09/2025	12/09/2025
Congerstone (inc Bilstone)	19-26/05/2025	03/06/2025	1-7/09/2025	12/09/2025
Dadlington	19-26/05/2025	28/05/2025	1-7/09/2025	12/09/2025
Desford	19-26/05/2025	03/06/2025	1-7/09/2025	12/09/2025
Earl Shilton	19-26/05/2025	29/05/2025	1-7/09/2025	10/09/2025
Groby	19-26/05/2025	23/05/2025	1-7/09/2025	
Higham on the Hill	19-26/05/2025	30/05/2025	1-7/09/2025	12/09/2025
Hinckley	19-26/05/2025	23/05/2025	1-7/09/2025	05/09/2025
Kirkby Mallory	19-26/05/2025	30/05/2025	1-7/09/2025	12/09/2025
Market Bosworth	19-26/05/2025	03/06/2025	1-7/09/2025	12/09/2025
Markfield	19-26/05/2025	22/05/2025	1-7/09/2025	
Nailstone	19-26/05/2025	03/06/2025	1-7/09/2025	
Newbold Verdon (inc Newbold Heath)	19-26/05/2025	03/06/2025	1-7/09/2025	12/09/2025
Newtown Unthank	19-26/05/2025	27/05/2025	1-7/09/2025	11/09/2025
Norton Juxta Twycross	19-26/05/2025	03/06/2025	1-7/09/2025	11/09/2025
Odstone	19-26/05/2025	03/06/2025	1-7/09/2025	12/09/2025
Orton on the Hill	19-26/05/2025	02/06/2025	1-7/09/2025	11/09/2025
Osbaston	19-26/05/2025	03/06/2025	1-7/09/2025	
Owston/Newbold	19-26/05/2025	28/05/2025	1-7/09/2025	12/09/2025
Peckleton	19-26/05/2025	30/05/2025	1-7/09/2025	12/09/2025
Pinwall	19-26/05/2025	30/05/2025	1-7/09/2025	11/09/2025
Ratby	19-26/05/2025	22/05/2025	1-7/09/2025	
Shackerstone	19-26/05/2025	03/06/2025	1-7/09/2025	12/09/2025
Sheepy Magna	19-26/05/2025	30/05/2025	1-7/09/2025	11/09/2025
Sheepy Parva	19-26/05/2025	30/05/2025	1-7/09/2025	11/09/2025
Shenton	19-26/05/2025	28/05/2025	1-7/09/2025	12/09/2025
Sibson	19-26/05/2025	30/05/2025	1-7/09/2025	11/09/2025
Stanton under Bardon	19-26/05/2025	03/06/2025	1-7/09/2025	
Stapleton	19-26/05/2025	30/05/2025	1-7/09/2025	12/09/2025
Stoke Golding	19-26/05/2025	28/05/2025	1-7/09/2025	12/09/2025
Sutton Cheney	19-26/05/2025	30/05/2025	1-7/09/2025	
Thornton	19-26/05/2025	27/05/2025	1-7/09/2025	
Twycross	19-26/05/2025	03/06/2025	1-7/09/2025	11/09/2025
Upton	19-26/05/2025	28/05/2025	1-7/09/2025	12/09/2025
Wellsborough	19-26/05/2025	28/05/2025	1-7/09/2025	12/09/2025
Witherley	19-26/05/2025	30/05/2025	1-7/09/2025	11/09/2025
Wykin	19-26/05/2025	22/05/2025	1-7/09/2025	12/09/2025

BLABY DISTRICT**Weed Spraying Schedule 2025**

Town / Village	Treatment ONE Scheduled	Treatment ONE Applied	Treatment TWO Scheduled	Treatment TWO Applied
Blaby	26-31/05/2025	04/06/2025	08-14/09/2025	03/09/2025
Braunstone Town	26-31/05/2025	30/05/2025	08-14/09/2025	12/09/2025
Cosby	26-31/05/2025	04/06/2025	08-14/09/2025	08/09/2025
Countesthorpe	26-31/05/2025	09/06/2025	08-14/09/2025	09/09/2025
Croft	26-31/05/2025	04/06/2025	08-14/09/2025	
Elmesthorpe	26-31/05/2025	04/06/2025	08-14/09/2025	
Enderby	26-31/05/2025	09/06/2025	08-14/09/2025	10/09/2025
Glen Parva	26-31/05/2025	04/06/2025	08-14/09/2025	05/09/2025
Glenfield	26-31/05/2025	04/06/2025	08-14/09/2025	05/09/2025
Huncote	26-31/05/2025	04/06/2025	08-14/09/2025	10/09/2025
Kilby	26-31/05/2025	04/06/2025	08-14/09/2025	
Kirby Muxloe	26-31/05/2025	29/05/2025	08-14/09/2025	08/09/2025
Leicester Forest East	26-31/05/2025	29/05/2025	08-14/09/2025	08/09/2025
Leicester Forest West	26-31/05/2025	29/05/2025	08-14/09/2025	08/09/2025
Littlethorpe	26-31/05/2025	06/06/2025	08-14/09/2025	08/09/2025
Narborough	26-31/05/2025	06/06/2025	08-14/09/2025	10/09/2025
Sapcote	26-31/05/2025	04/06/2025	08-14/09/2025	
Sharnford	26-31/05/2025	03/06/2025	08-14/09/2025	
Stoney Stanton	26-31/05/2025	04/06/2025	08-14/09/2025	
Thorpe Astley	26-31/05/2025	30/05/2025	08-14/09/2025	12/09/2025
Thurlaston	26-31/05/2025	04/06/2025	08-14/09/2025	
Whetstone	26-31/05/2025	04/06/2025	08-14/09/2025	05/09/2025
Wigston Parva	26-31/05/2025	29/05/2025	08-14/09/2025	05/09/2025

OADBY & WIGSTON BOROUGH

Weed Spraying Schedule 2025

Town / Village	Treatment ONE Scheduled	Treatment ONE Applied	Treatment TWO Scheduled	Treatment TWO Applied
Oadby	9-13/06/2025	16/06/2025	14-21/09/2025	
Wigston	9-13/06/2025	08/06/2025	14-21/09/2025	

HARBOROUGH DISTRICT
Weed Spraying Schedule 2025

Town / Village	Treatment ONE Scheduled	Treatment ONE Applied	Treatment TWO Scheduled	Treatment TWO Applied
Allerton	2-13/06/2025	11/06/2025	15-28/09/2025	
Arnesby	2-13/06/2025	10/06/2025	15-28/09/2025	
Ashby Magna	2-13/06/2025	04/06/2025	15-28/09/2025	
Ashby Parva	2-13/06/2025	11/06/2025	15-28/09/2025	
Billesdon	2-13/06/2025	13/06/2025	15-28/09/2025	
Bitteswell	2-13/06/2025	11/06/2025	15-28/09/2025	
Blaston	2-13/06/2025	11/06/2025	15-28/09/2025	
Bringham	19-26/05/2025	11/06/2025	15-28/09/2025	
Broughton Astley	2-13/06/2025	12/06/2025	15-28/09/2025	
Bruntingthorpe	2-13/06/2025	04/06/2025	15-28/09/2025	
Burton Overy	2-13/06/2025	13/06/2025	15-28/09/2025	
Bushby	2-13/06/2025	12/06/2025	15-28/09/2025	
Carlton Curliu	2-13/06/2025	13/06/2025	15-28/09/2025	
Catthorpe	2-13/06/2025	13/06/2025	15-28/09/2025	
Church Langton	2-13/06/2025	11/06/2025	15-28/09/2025	
Claybrooke Magna	2-13/06/2025	11/06/2025	15-28/09/2025	
Claybrooke Parva	2-13/06/2025	11/06/2025	15-28/09/2025	
Cotesbach	2-13/06/2025	13/06/2025	15-28/09/2025	
Cranoe	2-13/06/2025	11/06/2025	15-28/09/2025	
Drayton	19-26/05/2025	11/06/2025	15-28/09/2025	
Dunton Bassett	2-13/06/2025	04/06/2025	15-28/09/2025	
East Norton	2-13/06/2025	12/06/2025	15-28/09/2025	
East Langton	2-13/06/2025	11/06/2025	15-28/09/2025	
Fleckney	2-13/06/2025	12/06/2025	15-28/09/2025	
Foxton	2-13/06/2025	13/06/2025	15-28/09/2025	
Frolesworth	2-13/06/2025	09/06/2025	15-28/09/2025	
Gaulby	2-13/06/2025	12/06/2025	15-28/09/2025	
Gilmorton	2-13/06/2025	04/06/2025	15-28/09/2025	
Glooston	2-13/06/2025	11/06/2025	15-28/09/2025	
Goadby	2-13/06/2025	12/06/2025	15-28/09/2025	
Great Bowden	2-13/06/2025	09/06/2025	15-28/09/2025	
Great Easton	2-13/06/2025	12/06/2025	15-28/09/2025	
Great Glen	2-13/06/2025	13/06/2025	15-28/09/2025	
Great Glen (Old A6)	2-13/06/2025	13/06/2025	15-28/09/2025	
Gumley	2-13/06/2025	10/06/2025	15-28/09/2025	
Hallaton	2-13/06/2025	11/06/2025	15-28/09/2025	
Houghton on the Hill	2-13/06/2025	12/06/2025	15-28/09/2025	
Hungarton	2-13/06/2025	12/06/2025	15-28/09/2025	
Husbands Bosworth	2-13/06/2025	13/06/2025	15-28/09/2025	
Ilston on the Hill	2-13/06/2025	12/06/2025	15-28/09/2025	
Keyham	2-13/06/2025	11/06/2025	15-28/09/2025	
Kibworth Beauchamp	2-13/06/2025	12/06/2025	15-28/09/2025	
Kibworth Harcourt	2-13/06/2025	12/06/2025	15-28/09/2025	
Kimcote & Walton	2-13/06/2025	04/06/2025	15-28/09/2025	
Kings Norton	2-13/06/2025	12/06/2025	15-28/09/2025	
Laughton	2-13/06/2025	10/06/2025	15-28/09/2025	
Leire	2-13/06/2025	09/06/2025	15-28/09/2025	
Little Stretton	2-13/06/2025	13/06/2025	15-28/09/2025	
Loddington	2-13/06/2025	13/06/2025	15-28/09/2025	
Lowesby	2-13/06/2025	11/06/2025	15-28/09/2025	
Lubenham	2-13/06/2025	13/06/2025	15-28/09/2025	
Lutterworth	2-13/06/2025	11/06/2025	15-28/09/2025	
Market Harborough	2-13/06/2025	31/05/2025	15-28/09/2025	09/09/2025
Medbourne	2-13/06/2025	11/06/2025	15-28/09/2025	
Misterton with Walcote	2-13/06/2025	13/06/2025	15-28/09/2025	
Mowsley	2-13/06/2025	10/06/2025	15-28/09/2025	
Newton Harcourt	2-13/06/2025	12/06/2025	15-28/09/2025	
North Kilworth	2-13/06/2025	13/06/2025	15-28/09/2025	
Peatling Magna	2-13/06/2025	04/06/2025	15-28/09/2025	
Peatling Parva	2-13/06/2025	04/06/2025	15-28/09/2025	
Saddington	2-13/06/2025	10/06/2025	15-28/09/2025	
Scraptoft	2-13/06/2025	11/06/2025	15-28/09/2025	
Shangton	2-13/06/2025	13/06/2025	15-28/09/2025	
Shawell	2-13/06/2025	13/06/2025	15-28/09/2025	
Shearsby	2-13/06/2025	10/06/2025	15-28/09/2025	
Skeffington	2-13/06/2025	12/06/2025	15-28/09/2025	
Slawston	2-13/06/2025	11/06/2025	15-28/09/2025	
Smeeton Westerby	2-13/06/2025	12/06/2025	15-28/09/2025	
South Kilworth	2-13/06/2025	13/06/2025	15-28/09/2025	
Stockerston (inc Horninghold)	2-13/06/2025	20/05/2025	15-28/09/2025	21/08/2025
Stonton Wyville	2-13/06/2025	11/06/2025	15-28/09/2025	
Stoughton	2-13/06/2025	12/06/2025	15-28/09/2025	
Swinford	2-13/06/2025	13/06/2025	15-28/09/2025	
Theddingworth	2-13/06/2025	13/06/2025	15-28/09/2025	
Thorpe Langton	2-13/06/2025	11/06/2025	15-28/09/2025	
Thurnby	2-13/06/2025	11/06/2025	15-28/09/2025	
Tilton/Halstead	2-13/06/2025	11/06/2025	15-28/09/2025	
Tugby	2-13/06/2025	12/06/2025	15-28/09/2025	
Tur Langton	2-13/06/2025	11/06/2025	15-28/09/2025	
Ullesthorpe	2-13/06/2025	11/06/2025	15-28/09/2025	
Upper Bruntingthorpe	2-13/06/2025	04/06/2025	15-28/09/2025	
Welham	2-13/06/2025	11/06/2025	15-28/09/2025	
West Langton	2-13/06/2025	11/06/2025	15-28/09/2025	
Willoughby Waterleys	2-13/06/2025	10/06/2025	15-28/09/2025	

MELTON BOROUGH
Weed Spraying Schedule 2025

Town / Village	Treatment ONE Scheduled	Treatment ONE Applied	Treatment TWO Scheduled	Treatment TWO Applied
Ab Kettleby	13-20/06/2025	18/06/2025	15-28/09/2025	
Asfordby	13-20/06/2025	19/06/2025	15-28/09/2025	
Asfordby Hill	13-20/06/2025	19/06/2025	15-28/09/2025	
Ashby Folville	13-20/06/2025	16/06/2025	15-28/09/2025	
Barkstone le vale	13-20/06/2025	18/06/2025	15-28/09/2025	
Barsby	19-26/05/2025	16/06/2025	15-28/09/2025	
Bottesford	13-20/06/2025	17/06/2025	15-28/09/2025	
Branston	13-20/06/2025	18/06/2025	15-28/09/2025	
Brentingby	13-20/06/2025	20/06/2025	15-28/09/2025	
Buckminster	13-20/06/2025	20/06/2025	15-28/09/2025	
Burrough on the Hill	13-20/06/2025	16/06/2025	15-28/09/2025	
Burton Lazars	13-20/06/2025	20/06/2025	15-28/09/2025	
Chadwell	13-20/06/2025	17/06/2025	15-28/09/2025	
Cold Overton	19-26/05/2025	17/06/2025	15-28/09/2025	
Coston	13-20/06/2025	17/06/2025	15-28/09/2025	
Croxton Kerial	13-20/06/2025	17/06/2025	15-28/09/2025	
Eastthorpe	13-20/06/2025	16/06/2025	15-28/09/2025	
Eastwell	13-20/06/2025	17/06/2025	15-28/09/2025	
Eaton	13-20/06/2025	17/06/2025	15-28/09/2025	
Edmondthorpe	13-20/06/2025	18/06/2025	15-28/09/2025	
Freeby	13-20/06/2025	17/06/2025	15-28/09/2025	
Gaddesby	13-20/06/2025	16/06/2025	15-28/09/2025	
Garthorpe	13-20/06/2025	17/06/2025	15-28/09/2025	
Goadby Marwood	13-20/06/2025	17/06/2025	15-28/09/2025	
Great Dalby	13-20/06/2025	16/06/2025	15-28/09/2025	
Grimston	13-20/06/2025	18/06/2025	15-28/09/2025	
Harby	13-20/06/2025	18/06/2025	15-28/09/2025	
Holwell	13-20/06/2025	18/06/2025	15-28/09/2025	
Hose	13-20/06/2025	18/06/2025	15-28/09/2025	
John O'Gaunt	13-20/06/2025	16/06/2025	15-28/09/2025	
Kirby Bellars	13-20/06/2025	19/06/2025	15-28/09/2025	
Knossington	13-20/06/2025	20/06/2025	15-28/09/2025	
Little Dalby	13-20/06/2025	18/06/2025	15-28/09/2025	
Long Clawson	13-20/06/2025	18/06/2025	15-28/09/2025	
Melton Mowbray	13-20/06/2025	26/05/2025	15-28/09/2025	
Muston	13-20/06/2025	19/06/2025	15-28/09/2025	
Nether Broughton	13-20/06/2025	18/06/2025	15-28/09/2025	
Normanton	13-20/06/2025	17/06/2025	15-28/09/2025	
Old Dalby	13-20/06/2025	18/06/2025	15-28/09/2025	
Pickwell	13-20/06/2025	18/06/2025	15-28/09/2025	
Plungar	13-20/06/2025	18/06/2025	15-28/09/2025	
Redmile	13-20/06/2025	18/06/2025	15-28/09/2025	
Saltby	13-20/06/2025	20/06/2025	15-28/09/2025	
Saxby	13-20/06/2025	20/06/2025	15-28/09/2025	
Saxelbye	13-20/06/2025	18/06/2025	15-28/09/2025	
Scalford	13-20/06/2025	18/06/2025	15-28/09/2025	
Sewstern	13-20/06/2025	20/06/2025	15-28/09/2025	
Somerby	13-20/06/2025	19/06/2025	15-28/09/2025	
Sproxton	13-20/06/2025	20/06/2025	15-28/09/2025	
Stapleford	13-20/06/2025	17/06/2025	15-28/09/2025	
Stathern	13-20/06/2025	18/06/2025	15-28/09/2025	
Stonesby	13-20/06/2025	20/06/2025	15-28/09/2025	
Thorpe Arnold	13-20/06/2025	17/06/2025	15-28/09/2025	
Thorpe Satchville	13-20/06/2025	16/06/2025	15-28/09/2025	
Vale of Belvoir	13-20/06/2025	20/06/2025	15-28/09/2025	
Waltham on the Wolds	13-20/06/2025	20/06/2025	15-28/09/2025	
Wartnaby	13-20/06/2025	18/06/2025	15-28/09/2025	
Wycomb	13-20/06/2025	20/06/2025	15-28/09/2025	
Wyfordby	13-20/06/2025	19/06/2025	15-28/09/2025	
Wymondham	13-20/06/2025	18/06/2025	15-28/09/2025	

CHARNWOOD BOROUGH**Weed Spraying Schedule 2025**

Town / Village	Treatment ONE Scheduled	Treatment ONE Applied	Treatment TWO Scheduled	Treatment TWO Applied
Anstey	16-23/06/2025	25/06/2025	29/09-3/10/2025	
Barkby & Barkbythorpe	16-23/06/2025	20/06/2025	29/09-3/10/2025	
Barrow Upon Soar	16-23/06/2025	18/06/2025	29/09-3/10/2025	
Beeby	16-23/06/2025	20/06/2025	29/09-3/10/2025	
Birstall	16-23/06/2025	25/06/2025	29/09-3/10/2025	
Brooksby	16-23/06/2025	17/06/2025	29/09-3/10/2025	
Burton on the Wolds	16-23/06/2025	25/06/2025	29/09-3/10/2025	
Cossington	16-23/06/2025	20/06/2025	29/09-3/10/2025	
Cotes	16-23/06/2025	23/06/2025	29/09-3/10/2025	
Cropston	16-23/06/2025	18/06/2025	29/09-3/10/2025	
East Goscote	16-23/06/2025	20/06/2025	29/09-3/10/2025	
Frisby on the Wreake	16-23/06/2025	19/06/2025	29/09-3/10/2025	
Hathern	16-23/06/2025	23/06/2025	29/09-3/10/2025	
Hoby	16-23/06/2025	17/06/2025	29/09-3/10/2025	
Hoton	16-23/06/2025	25/06/2025	29/09-3/10/2025	
Loughborough	16-23/06/2025	23/06/2025	29/09-3/10/2025	
Mountsorrel	16-23/06/2025	17/06/2025	29/09-3/10/2025	
Newtown Linford	16-23/06/2025	20/06/2025	29/09-3/10/2025	
Oaks in Charnwood	16-23/06/2025	16/06/2025	29/09-3/10/2025	
Queniborough	16-23/06/2025	20/06/2025	29/09-3/10/2025	21/08/2025
Quorn	16-23/06/2025	16/06/2025	29/09-3/10/2025	
Ragdale	16-23/06/2025	17/06/2025	29/09-3/10/2025	
Ratcliffe on the Wreake	16-23/06/2025	24/06/2025	29/09-3/10/2025	
Rearsby	16-23/06/2025	20/06/2025	29/09-3/10/2025	
Rotherby	16-23/06/2025	17/06/2025	29/09-3/10/2025	
Rothley	16-23/06/2025	17/06/2025	29/09-3/10/2025	
Seagrave	16-23/06/2025	19/06/2025	29/09-3/10/2025	
Shepshed	16-23/06/2025	25/06/2025	29/09-3/10/2025	
Sileby	16-23/06/2025	20/06/2025	29/09-3/10/2025	
South Croxton	16-23/06/2025	20/06/2025	29/09-3/10/2025	
Swithland	16-23/06/2025	19/06/2025	29/09-3/10/2025	
Syston	16-23/06/2025	20/06/2025	29/09-3/10/2025	21/08/2025
Thrussington	16-23/06/2025	24/06/2025	29/09-3/10/2025	
Thurcaston	16-23/06/2025	17/06/2025	29/09-3/10/2025	
Thurmaston	16-23/06/2025	20/06/2025	29/09-3/10/2025	
Walton on the Wolds	16-23/06/2025	25/06/2025	29/09-3/10/2025	
Wanlip	16-23/06/2025	24/06/2025	29/09-3/10/2025	
Woodhouse	16-23/06/2025	17/06/2025	29/09-3/10/2025	
Woodhouse Eaves	16-23/06/2025	17/06/2025	29/09-3/10/2025	