

MELTON District

For more information about roadworks call our Customer Service Centre: 0116 3050001

Road Name/ Number & Location	Description	Contractor/Client	Estimated Start	Expected End	Traffic Management	Notes
CHAPEL LANE AB KETTLEBY	Build 1 concrete chamber 915mm x 445mm x 965mm deep in Footway, Install 1m of 1 way poly duct in Verge, Install 2m of 4 way poly duct in Footway, Install	BRITISH TELECOM - Inc S81	25/09/2016	25/09/2016	Some Carriageway Incursion	
NOTTINGHAM ROAD AB KETTLEBY	Surface Dressing	Leicestershire County Council (LHO)	26/04/2016	30/09/2016	Traffic Control (Stop/Go Boards)	
MELTON ROAD ASFORDBY HILL	Drainage Works	Leicestershire County Council (LHO)	19/09/2016	14/10/2016	Traffic Control (Multi-Way Signals)	
GADDESBY LANE ASHBY FOLVILLE	Locate and excavate 1 blockage in existing duct	BRITISH TELECOM - Inc S81	23/09/2016	27/09/2016	Some Carriageway Incursion	
GADDESBY LANE ASHBY FOLVILLE	Mains Renewal	STW Asset Creation Distribution East	01/04/2016	31/08/2017	Some Carriageway Incursion	
GREAT DALBY ROAD ASHBY FOLVILLE	Mains Renewal	STW Asset Creation Distribution East	01/04/2016	31/08/2017	Some Carriageway Incursion	
PRIVATE ROAD FROM ASHBY ROAD TO WOODFORD ASHBY FOLVILLE	Mains Renewal	STW Asset Creation Distribution East	01/04/2016	31/08/2017	Some Carriageway Incursion	
ASHBY ROAD BARSBY	Locate and excavate 1 blockage in existing duct, locate and excavate 1 subsequent blockage in existing duct	BRITISH TELECOM - Inc S81	23/09/2016	27/09/2016	Some Carriageway Incursion	
ASHBY ROAD BARSBY	Mains Renewal	STW Asset Creation Distribution East	01/04/2016	31/08/2017	Some Carriageway Incursion	

Road Name/ Number & Location	Description	Contractor/Client	Estimate d Start	Expected End	Traffic Management	Notes
ASHBY ROAD BARSBY	Locate and excavate 1 blockage in existing duct,locate and excavate 1 subsequent blockage in existing duct	BRITISH TELECOM - Inc S81	26/09/2016	28/09/2016	Some Carriageway Incursion	
ASHBY ROAD BARSBY	Locate and excavate 1 blockage in existing duct,locate and excavate 1 subsequent blockage in existing duct	BRITISH TELECOM - Inc S81	23/09/2016	27/09/2016	No Carriageway Incursion	
ASHBY ROAD BARSBY	Locate and excavate 1 blockage in existing duct,locate and excavate 1 subsequent blockage in existing duct	BRITISH TELECOM - Inc S81	26/09/2016	28/09/2016	No Carriageway Incursion	
BAGGRAVE END BARSBY	Mains Renewal	STW Asset Creation Distribution East	01/04/2016	31/08/2017	Some Carriageway Incursion	
MAIN STREET BARSBY	Mains Renewal	STW Asset Creation Distribution East	01/04/2016	31/08/2017	Some Carriageway Incursion	
SOUTH CROXTON ROAD BARSBY	Mains Renewal	STW Asset Creation Distribution East	01/04/2016	31/08/2017	Some Carriageway Incursion	
EASTHORPE ROAD BOTTESFORD	Registration of Non-Notifiable Works	NG - East of England Network EMLDZ - Inc S81	23/09/2016	23/09/2016	Some Carriageway Incursion	
RUTLAND LANE BOTTESFORD	Trace, excavate repair and reinstate gas escape	NG - East of England Network EMLDZ - Inc S81	21/09/2016 13:58:00	27/09/2016	No Carriageway Incursion	
STATION ROAD BOTTESFORD	Decayed pole change - erect new pole	Western Power, 6121 Grantham	28/09/2016	05/10/2016	No Carriageway Incursion	
SIX HILLS LANE BROUGHTON AND OLD DALBY	INSTALL NEW MTR AND BBOX DIG IS A METER BY A METER SQUARE WE INTEND TO USE PERMASOIL	SEVERN TRENT WATER Integra Utility Services	26/09/2016	28/09/2016	Some Carriageway Incursion	
SOMERBY ROAD BURROUGH ON THE HILL	Surface Dressing	Leicestershire County Council (LHO)	05/05/2016	30/09/2016	Traffic Control (Stop/Go Boards)	

Road Name/ Number & Location	Description	Contractor/Client	Estimate d Start	Expected End	Traffic Management	Notes
SALTBY ROAD CROXTON KERRIAL	Small Main Repair Collar 6" VL *C Job in Verge (Grass)	SEVERN TRENT WATER East Scheduling team	29/09/2016	03/10/2016	Traffic Control (Two-Way Signals)	
THREE QUEENS ROAD CROXTON KERRIAL	Replace 1 jointbox frame and cover(s) (2285mm x 680mm) in Carriageway	BRITISH TELECOM - Inc S81	30/09/2016	04/10/2016	No Carriageway Incursion	
SCALFORD ROAD EASTWELL	Please dig up and investigate gully that seems to have clay like water coming out of it when it is raining	Leicestershire County Council (LHO)	22/09/2016 08:21:02	23/09/2016	Some Carriageway Incursion	
SAXBY ROAD FREEBY	Surface Dressing	Leicestershire County Council (LHO)	28/04/2016	30/09/2016	Traffic Control (Stop/Go Boards)	
WATER LANE FRISBY ON THE WREAKE	Level crossing maintenance working from working from 17-18th Sat 2100- Sun 1200 & 24-25th Sat- Sun 2100-1200	y	17/09/2016 21:00:00	25/09/2016	Road Closure	
FOOTPATH I86 GADDESBY	Mains Renewal	STW Asset Creation Distribution East	01/04/2016	31/08/2017	Some Carriageway Incursion	
FOOTPATH I91 GADDESBY	Mains Renewal	STW Asset Creation Distribution East	01/04/2016	31/08/2017	Some Carriageway Incursion	
FOOTPATH I92 GADDESBY	Mains Renewal	STW Asset Creation Distribution East	01/04/2016	31/08/2017	Some Carriageway Incursion	
FOOTPATH I93 GADDESBY	Mains Renewal	STW Asset Creation Distribution East	01/04/2016	31/08/2017	Some Carriageway Incursion	
FOOTPATH I98 GADDESBY	Mains Renewal	STW Asset Creation Distribution East	01/04/2016	31/08/2017	Some Carriageway Incursion	
PASKE AVENUE GADDESBY	Boundary box Install 32mm NL *C Job in Footway (Bitumen Macadam (Tarmac) , Same Day Rein)	SEVERN TRENT WATER East Scheduling team	27/09/2016	29/09/2016	Traffic Control (Give and Take)	

Road Name/ Number & Location	Description	Contractor/Client	Estimate d Start	Expected End	Traffic Management	Notes
PRIVATE ROAD FROM SOUTH CROXTON ROAD TO GADDESBY	Mains Renewal	STW Asset Creation Distribution East	01/04/2016	31/08/2017	Some Carriageway Incursion	
SOUTH CROXTON ROAD GADDESBY	Mains Renewal	STW Asset Creation Distribution East	01/04/2016	31/08/2017	Some Carriageway Incursion	
KNIPTON LANE HARSTON	Surface Dressing	Leicestershire County Council (LHO)	26/04/2016	30/09/2016	Traffic Control (Stop/Go Boards)	
CHURCH LANE HOBY	Carriageway patch 2.0 x 2.0. (C/WAY Deterioration)	Leicestershire County Council (LHO)	26/09/2016 07:30:00	26/09/2016	Some Carriageway Incursion	
MAIN STREET HOBY	Air valve Rebuild chamber NL Job in Carriageway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER East Scheduling team	28/09/2016	30/09/2016	Traffic Control (Give and Take)	
RAGDALE ROAD HOBY	Build 2 precast chamber in 915mm x 445mm x 965 deep, install 480m of poly duct in verge	BRITISH TELECOM - Inc S81	21/09/2016	29/09/2016	Traffic Control (Two-Way Signals)	
RAGDALE ROAD HOBY	Install 245m of 1 way poly duct in Verge	BRITISH TELECOM - Inc S81	29/09/2016	03/10/2016	Traffic Control (Two-Way Signals)	
TWYFORD ROAD JOHN O GAUNT	Surface Dressing	Leicestershire County Council (LHO)	05/05/2016	30/09/2016	Traffic Control (Stop/Go Boards)	
MAIN ROAD KIRBY BELLARS	Build 1 precast chamber 1310mm x 610mm x 1265mm deep in Footway, Install 5m of 1 way poly duct in Verge	BRITISH TELECOM - Inc S81	28/09/2016	30/09/2016	No Carriageway Incursion	
STATION LANE KIRBY BELLARS	Re-railing through level crossing and 'Road Rail Vehicle' access between the hours of 2100 and 1400	y	24/09/2016	25/09/2016	Road Closure	
GARTREE HILL ROAD LITTLE DALBY	Perform 1 excavation/s for installation activities	BRITISH TELECOM - Inc S81	28/09/2016	30/09/2016	No Carriageway Incursion	

Road Name/ Number & Location	Description	Contractor/Client	Estimate d Start	Expected End	Traffic Management	Notes
BURTON ROAD MELTON MOWBRAY	GS(iu)R Cut Off	NG - East of England Network EMLDZ - Inc S81	27/09/2016	29/09/2016	No Carriageway Incursion	
BURTON ROAD MELTON MOWBRAY	TO MAKE WORKS PERM IN CARRIAGEWAY	NG - East of England Network EMLDZ - Inc S81	25/09/2016	25/09/2016	Some Carriageway Incursion	
BURTON STREET MELTON MOWBRAY	Excavation into the public highway to carry out repairs to a defective deck plate below the surfacing. Once the	NR-LNE IP BUILDING AND CIVILS (B&C)	25/09/2016	25/09/2016	Road Closure	
CHAPEL STREET MELTON MOWBRAY	Carraigeway Resurfacing	Northern Area - Melton	11/09/2016	02/10/2016	Road Closure	
DALBY ROAD MELTON MOWBRAY	INSTALL NEW MTR AND BBOX DIG IS A METER BY A METER SQUARE WE INTEND TO USE PERMASOIL	SEVERN TRENT WATER Integra Utility Services	30/09/2016	30/09/2016	Traffic Control (Two-Way Signals)	
ELGIN DRIVE MELTON MOWBRAY	LAY NEW DOMESTIC SERVICE 5M FROM MAIN IN FOOTWAY	NG - East of England Network EMLDZ - Inc S81	22/09/2016	26/09/2016	Traffic Control (Give and Take)	
FOOTPATH FROM EDENDALE ROAD TO REDBROOK MELTON MOWBRAY	INSTALL NEW MTR AND BBOX DIG IS A METER BY A METER SQUARE WE INTEND TO USE PERMASOIL	SEVERN TRENT WATER Integra Utility Services	26/09/2016	28/09/2016	Some Carriageway Incursion	
FOOTPATH FROM EDENDALE ROAD TO REDBROOK MELTON MOWBRAY	Excavate 18m of trenching in footpath and install 18m of cable for Substation Works	Western Power, 6122 Melton	26/09/2016	17/10/2016	No Carriageway Incursion	
HOLLYGATE CLOSE MELTON MOWBRAY	INSTALL NEW MTR AND BBOX DIG IS A METER BY A METER SQUARE WE INTEND TO USE PERMASOIL	SEVERN TRENT WATER Integra Utility Services	26/09/2016	28/09/2016	Some Carriageway Incursion	
KINGS ROAD MELTON MOWBRAY	Boundary box Install 25mm vl Job in Footway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER East Scheduling team	26/09/2016	28/09/2016	Some Carriageway Incursion	
LEICESTER ROAD MELTON MOWBRAY	Surface Dressing	Leicestershire County Council (LHO)	21/04/2016	30/09/2016	Traffic Control (Stop/Go Boards)	

Road Name/ Number & Location	Description	Contractor/Client	Estimate d Start	Expected End	Traffic Management	Notes
LEICESTER ROAD MELTON MOWBRAY	GS(iu)R Cut Off	NG - East of England Network EMLDZ - Inc S81	27/09/2016	29/09/2016	No Carriageway Incursion	
LEICESTER ROAD MELTON MOWBRAY	DISCONNECT 1 X 63MM PE SERVICE FROM MAIN IN FOOTWAY	NG - East of England Network EMLDZ - Inc S81	28/09/2016	30/09/2016	Traffic Control (Two-Way Signals)	
LEICESTER ROAD MELTON MOWBRAY	Repair faulty loops detectors for the traffic lights	Northern Area - Melton	25/09/2016	25/09/2016	Traffic Control (Multi-Way Signals)	
NORFOLK DRIVE MELTON MOWBRAY	Boundary box Repair VL *C Job in Footway (Bitumen Macadam (Tarmac))	SEVERN TRENT WATER East Scheduling team	28/09/2016	30/09/2016	Some Carriageway Incursion	
NOTTINGHAM ROAD MELTON MOWBRAY	Trace, then excavate to repair gas escape and reinstate where possible	NG - East of England Network EMLDZ - Inc S81	21/09/2016 13:16:00	27/09/2016	No Carriageway Incursion	
NOTTINGHAM ROAD MELTON MOWBRAY	Repair loop detectors for the traffic lights	Northern Area - Melton	25/09/2016	25/09/2016	Lane Closure	
NOTTINGHAM ROAD MELTON MOWBRAY	Surface Dressing	Leicestershire County Council (LHO)	21/04/2016	30/09/2016	Traffic Control (Stop/Go Boards)	
REGENT PLACE MELTON MOWBRAY	Install tee 1m	VIRGIN MEDIA - S81	26/09/2016	28/09/2016	Some Carriageway Incursion	
SCALFORD ROAD MELTON MOWBRAY	Excavate footway to rectify defects - Further works	VIRGIN MEDIA - S81	26/09/2016	26/09/2016	Traffic Control (Two-Way Signals)	
SCALFORD ROAD MELTON MOWBRAY	S184 Works for Bridgebank Construction on behalf of Persimmon Homes Development.	Northern Area - Melton	26/09/2016	30/09/2016	Traffic Control (Two-Way Signals)	
SHERRARD STREET MELTON MOWBRAY	GS(iu)R Cut Off	NG - East of England Network EMLDZ - Inc S81	27/09/2016	29/09/2016	No Carriageway Incursion	

Road Name/ Number & Location	Description	Contractor/Client	Estimate d Start	Expected End	Traffic Management	Notes
THORPE ROAD MELTON MOWBRAY	Install 1m of 1 way poly duct in Footway, Install 8m of 1 way poly duct in Carriageway	BRITISH TELECOM - Inc S81	28/09/2016	30/09/2016	Traffic Control (Multi-Way Signals)	
WALTHAM RISE MELTON MOWBRAY	INSTALL NEW MTR AND BBOX DIG IS A METER BY A METER SQUARE WE INTEND TO USE PERMASOIL	SEVERN TRENT WATER Integra Utility Services	26/09/2016	28/09/2016	Some Carriageway Incursion	
WILTON ROAD MELTON MOWBRAY	Parapet painting on bridge	Leicestershire County Council (LHO)	19/09/2016	14/10/2016	No Carriageway Incursion	
WINDSOR STREET MELTON MOWBRAY	Carraigeway Resurfacing with King Street works - Road Closure	Northern Area - Melton	11/09/2016	02/10/2016	Road Closure	
WYMONDHAM WAY MELTON MOWBRAY	1RMHH43 - Rep/reset MH cover in Hway to 675mmsq	SEVERN TRENT WATER COSC Waste	27/09/2016	29/09/2016	Traffic Control (Stop/Go Boards)	
MAIN ROAD NETHER BROUGHTON	1 joint hole in tarmac footway and 336m trenching in tarmac footway and grass verge for under grounding cables	Western Power, 6122 Melton	02/09/2016	24/10/2016	Traffic Control (Two-Way Signals)	
MIDDLE LANE NETHER BROUGHTON	155m trenching in tarmac footway and tarmac road for under grounding cables	Western Power, 6122 Melton	02/09/2016	24/10/2016	Traffic Control (Two-Way Signals)	
SOMERBY ROAD PICKWELL	Surface Dressing	Leicestershire County Council (LHO)	04/05/2016	30/09/2016	Traffic Control (Stop/Go Boards)	
BAKERS LANE REDMILE	ALTER AND RELAY DOMESTIC SERVICE 3M FROM MAIN IN CARRIAGEWAY	NG - East of England Network EMLDZ - Inc S81	30/09/2016	04/10/2016	Traffic Control (Give and Take)	
STONESBY ROAD SALTBY	2 joint holes in tarmac footway and 18m trenching in tarmac footway and tarmac road and grass verge and install 8m of cable for substation cable	Western Power, 6122 Melton	12/09/2016	23/09/2016	Traffic Control (Two-Way Signals)	
KING STREET SCALFORD	Construction of new access for private development	Leicestershire County Council (LHO)	19/09/2016	23/09/2016	Traffic Control (Two-Way Signals)	

Road Name/ Number & Location	Description	Contractor/Client	Estimate d Start	Expecte d End	Traffic Management	Notes
HIGH STREET SOMERBY	Install a new Sluice Valve and replace existing hydrant with Full Bore Hydrant outside 21 High Street Install a new Sluice Valve and replace existing	STW Asset Creation Distribution East	01/04/2016	31/03/2017	Some Carriageway Incursion	
ASHBY ROAD TWYFORD	Locate and excavate 1 blockage in existing duct, locate and excavate 3 subsequent blockage in existing duct	BRITISH TELECOM - Inc S81	28/09/2016	30/09/2016	Some Carriageway Incursion	
ASHBY ROAD TWYFORD	Locate and excavate 1 blockage in existing duct, locate and excavate 3 subsequent blockage in existing duct	BRITISH TELECOM - Inc S81	30/09/2016	04/10/2016	Some Carriageway Incursion	
GRANTHAM ROAD WALTHAM ON THE WOLDS	Surface Dressing	Leicestershire County Council (LHO)	26/04/2016	30/09/2016	Traffic Control (Stop/Go Boards)	
THE DRIFT ROAD WYMONDHAM	Provide 2 new pole, Recover 2 existing pole	BRITISH TELECOM - Inc S81	28/09/2016	30/09/2016	No Carriageway Incursion	