

## **ZONE 1**

The rural grass cutting takes 6 weeks to complete and is split into 10 zones. The roads surrounding the following Parishes fall within **Zone 1**

### **DATE RANGE**

**14th June - 20th June**

### **PARISHES WITHIN ZONE 1**

Primethorpe  
Broughton Astley  
Willoughby Waterleys  
Peatling Magna  
Ashby Magna  
Ashby Parva  
Shearsby  
Frolesworth  
Claybrooke Magna  
Claybrooke Parva  
Leire  
Dunton Bassett  
Ullesthorpe  
Bitteswell  
Lutterworth  
Cotesbach  
Shawell  
Catthorpe  
Swinford  
South Kilworth  
Walcote  
North Kilworth  
Husbands Bosworth  
Gilmorton  
Peatling Parva  
Bruntingthorpe  
Upper Bruntingthorpe  
Kimcote  
Walton  
Misterton  
Arnesby

## **ZONE 2**

The rural grass cutting takes 6 weeks to complete and is split into 10 zones. The roads surrounding the following Parishes fall within **Zone 2**

### **DATE RANGE**

**21st June - 27th June**

### **PARISHES WITHIN ZONE 2**

Kibworth Harcourt  
Kibworth Beauchamp  
Fleckney  
Saddington  
Mowsley  
Laughton  
Gumley  
Foxton  
Lubenham  
Theddingworth  
Newton Harcourt  
Smeeton Westerby  
Tur Langton  
Church Langton  
East Langton  
West Langton  
Thorpe Langton  
Great Bowden  
Welham  
Slawston  
Cranoe  
Medbourne  
Great Easton  
Drayton  
Brighthurst  
Neville Holt  
Stonton Wyville  
Great Glen (south)  
Blaston  
Horninghold  
Wistow  
Kilby

## **ZONE 3**

The rural grass cutting takes 6 weeks to complete and is split into 10 zones. The roads surrounding the following Parishes fall within **Zone 3**

### **DATE RANGE**

**w/c 28th June - 3rd July**

### **PARISHES WITHIN ZONE 3**

Stoughton  
Houghton on the Hill  
Billesdon  
Skeffington  
Kings Norton  
Gaulby  
Tugby  
East Norton  
Little Stretton  
Great Stretton  
Great Glen (north)  
Illston the Hill  
Rolleston  
Allexton  
Noseley  
Burton Overy  
Carlton Curlieu  
Shangton  
Hallaton  
Stockerston  
Blaston  
Goadby  
Glooston

## **ZONE 4**

The rural grass cutting takes 6 weeks to complete and is split into 10 zones. The roads surrounding the following Parishes fall within **Zone 4**

### **START DATE**

**25th June to 1st July**

### **PARISHES WITHIN ZONE 4**

Tilton on the Hill  
Keyham  
Cold Newton  
Halstead  
Hungarton  
Lowesby  
Marefield  
Owston  
Knossington  
Beeby  
John O'Gaunt  
Burrough on the Hill  
Somerby  
Cold Overton  
East Goscote  
Rearsby  
Ratcliffe on the Wreake  
Syston  
Queniborough  
Barkby  
Barkby Thorpe  
South Croxton  
Thrussington  
Loddington

## **ZONE 5**

The rural grass cutting takes 6 weeks to complete and is split into 10 zones. The roads surrounding the following Parishes fall within **Zone 5**

### **START DATE**

### **PARISHES WITHIN ZONE 5**

**2nd July to 8th July - 7 days**

Seagrave  
Sileby  
Cossington  
Rothley  
Mountsorrel  
Barrow Upon Soar  
Quorn  
Markfield  
Anstey  
Newtown Linford  
Wanlip  
Cropston  
Wymeswold  
Hoton  
Cotes  
Burton on the Wolds  
Walton on the Wolds  
Six Hills  
Woodhouse Eaves  
Woodhouse  
Swithland  
Prestwold  
Copt Oak  
Thurcaston  
Willoughby on the Wolds  
Loughborough - East

## **ZONE 6**

The rural grass cutting takes 6 weeks to complete and is split into 10 zones. The roads surrounding the following Parishes fall within **Zone 6**

### **START DATE**

**9th July to 15th July - 7 days**

### **PARISHES WITHIN ZONE 6**

Long Whatton  
Hathern  
Belton  
Shepshed  
Whitwick  
Oaks & Charnwood  
Nanpanton  
Cavendish Bridge  
Hemington  
Castle Donington  
Kegworth  
Isley Walton  
Diseworth  
Scotland  
Breedon on the Hill  
Lount  
Worthington  
Newbold  
Griffydham  
Osgathorpe  
Gelsmoor  
Coleorton  
Newbold Coleorton  
Peggs Green  
Thringstone  
Wilson  
Swannington  
Lockington  
Dishley

## **ZONE 7**

The rural grass cutting takes 6 weeks to complete and is split into 10 zones. The roads surrounding the following Parishes fall within **Zone 7**

### **DATE RANGE**

**1st July - 4th July**

### **PARISHES WITHIN ZONE 7**

Ashby de la Zouch  
Coalville  
Ravenstone  
Donington le Heath  
Normanton le Heath  
Packington  
Boundary  
Blackfordby  
Spring Cottage  
Norris Hill  
Shellbrook  
Moir  
Donisthorpe  
Willesley  
Stretton en le Field  
Oakthorpe  
Measham  
Hugglescote  
Ellistown  
Ibstock  
Chilcote  
Albert Village  
Snarestone  
Newton Burgoland  
Sweepstone  
Shackerstone  
Odstone  
Barton in the Beans  
Osbaston Toll Gate  
Nailstone  
Barlestone  
Merrylees  
Botcheston  
Ratby  
Groby  
Field Head  
Stanton under Bardon  
Bagworth  
Thornton  
Battram

## **ZONE 8**

The rural grass cutting takes 6 weeks to complete and is split into 10 zones. The roads surrounding the following Parishes fall within **Zone 8**

### **START DATE**

### **PARISHES WITHIN ZONE 8**

**5th July - 11th July**

Hinckley  
Higham on the Hill  
Stoke Golding  
Earl Shilton  
Barwell  
Burbage  
Norton Juxta Twycross  
Twycross  
Carlton  
Congerstone  
Orton on the Hill  
Sheepy Magna (inc Main Road)  
Sheepy Parva  
Sibson  
Ratcliffe Culey  
Kirkby Mallory  
Peckleton  
Desford  
Newbold Verdon  
Market Bosworth  
Osbaston  
Sutton Cheney  
Dadlington  
Wellsborough  
Upton  
Witherley  
Fenny Drayton  
Shenton  
Bilstone  
Cadeby  
Stapleton



## **ZONE 9**

The rural grass cutting takes 6 weeks to complete and is split into 10 zones. The roads surrounding the following Parishes fall within **Zone 9**

### **START DATE**

### **PARISHES WITHIN ZONE 9**

**12th July - 18th July**

Leicester Forest East  
Leicester Forest West  
Enderby  
Blaby  
Whetstone  
Blaby  
Huncote  
Narborough  
Littlethorpe  
Cosby  
Countesthorpe  
Croft  
Sapcote  
Stoney Stanton  
Thurlaston  
Earl Shilton  
Elmesthorpe  
Hinckley  
Burbage  
Sharnford  
Smockington Hollow  
Aston Flamville

## **ZONE 10**

The rural grass cutting takes 6 weeks to complete and is split into 10 zones. The roads surrounding the following Parishes fall within **Zone 10**

### **START DATE**

**14th to 24th June - 10 days**

### **PARISHES WITHIN ZONE 10**

Bottesford  
Muston  
Redmile  
Plungar  
Belvoir  
Plungar  
Harby  
Hose  
Knipton  
Eaton  
Stathen  
Waltham on the Wolds  
Croxtan Kerrial  
Saltby  
Buckminster  
Sewstern  
Ab Kettleby  
Thorpe Arnold  
Burton Lazars  
Coston  
Garhorpe  
Stapleford  
Great Dalby  
Asfordby  
Kirby Bellars  
Frisby on the Wreak  
Holwell  
Wartnaby  
Saxelbye  
Grimston  
Nether Broughton  
Old Dalby  
Long Clawson  
Rotherby  
Ragdale  
Shoby  
Melton Mowbray  
Gaddesby  
Edmondthorpe