

LEICESTERSHIRE COUNTY COUNCIL  
**Rural Grass Cutting Programme 2022**

**ZONE 1**

The rural grass cutting takes 6 weeks to complete and is split into 10 zones. The roads surrounding the following villages fall within **Zone 1**

**DATE RANGE**

**60MPH ROADS LINKING THE FOLLOWING TOWNS & VILLAGES**

**20th June - 26th June**

Primethorpe  
Broughton Astley  
Willoughby Waterleys  
Peatling Magna  
Ashby Magna  
Ashby Parva  
Shearsby  
Frolesworth  
Claybrooke Magna  
Claybrooke Parva  
Leire  
Dunton Bassett  
Ullesthorpe  
Bitteswell  
Lutterworth  
Cotesbach  
Shawell  
Catthorpe  
Swinford  
South Kilworth  
Walcote  
North Kilworth  
Husbands Bosworth  
Gilmorton  
Peatling Parva  
Bruntingthorpe  
Upper Bruntingthorpe  
Kimcote  
Walton  
Misterton  
Arnesby

## **ZONE 2**

The rural grass cutting takes 6 weeks to complete and is split into 10 zones. The roads surrounding the following villages fall within **Zone 2**

### **DATE RANGE**

**13th June to 19th June**

### **60MPH ROADS LINKING THE FOLLOWING TOWNS & VILLAGES**

Kibworth Harcourt  
Kibworth Beauchamp  
Fleckney  
Saddington  
Mowsley  
Laughton  
Gumley  
Foxton  
Lubenham  
Theddingworth  
Newton Harcourt  
Smeeton Westerby  
Tur Langton  
Church Langton  
East Langton  
West Langton  
Thorpe Langton  
Great Bowden  
Welham  
Slawston  
Cranoe  
Medbourne  
Great Easton  
Drayton  
Brighthurst  
Neville Holt  
Stonton Wyville  
Great Glen (south)  
Blaston  
Horninghold  
Wistow  
Kilby

### **ZONE 3**

The rural grass cutting takes 6 weeks to complete and is split into 10 zones. The roads surrounding the following villages fall within **Zone 3**

#### **DATE RANGE**

**6th June - 12th June**

#### **60MPH ROADS LINKING THE FOLLOWING TOWNS & VILLAGES**

Stoughton  
Houghton on the Hill  
Billesdon  
Skeffington  
Kings Norton  
Gaulby  
Tugby  
East Norton  
Little Stretton  
Great Stretton  
Great Glen (north)  
Illston the Hill  
Rolleston  
Allexton  
Noseley  
Burton Overly  
Carlton Curlieu  
Shangton  
Hallaton  
Stockerston  
Blaston  
Goadby  
Glooston

## **ZONE 4**

The rural grass cutting takes 6 weeks to complete and is split into 10 zones. The roads surrounding the following villages fall within **Zone 4**

### **START DATE**

**15th June to 22nd June**

### **60MPH ROADS LINKING THE FOLLOWING TOWNS & VILLAGES**

Tilton on the Hill  
Keyham  
Cold Newton  
Halstead  
Hungarton  
Lowesby  
Marefield  
Owston  
Knossington  
Beeby  
John O'Gaunt  
Burrough on the Hill  
Somerby  
Willesley  
East Goscote  
Rearsby  
Ratcliffe on the Wreake  
Syston  
Queniborough  
Barkby  
Barkby Thorpe  
South Croxton  
Thrussington  
Loddington

## **ZONE 5**

The rural grass cutting takes 6 weeks to complete and is split into 10 zones. The roads surrounding the following villages fall within **Zone 5**

### **START DATE**

**15th June to 24th June**

### **60MPH ROADS LINKING THE FOLLOWING TOWNS & VILLAGES**

Seagrave  
Sileby  
Cossington  
Rothley  
Mountsorrel  
Barrow Upon Soar  
Quorn  
Markfield  
Anstey  
Newtown Linford  
Wanlip  
Cropston  
Wymeswold  
Willesley  
Cotes  
Burton on the Wolds  
Walton on the Wolds  
Six Hills  
Woodhouse Eaves  
Woodhouse  
Swithland  
Prestwold  
Copt Oak  
Thurcaston  
Willoughby on the Wolds  
Loughborough - East

## **ZONE 6**

The rural grass cutting takes 6 weeks to complete and is split into 10 zones. The roads surrounding the following villages fall within **Zone 6**

### **START DATE**

**27th June to 4th July**

### **60MPH ROADS LINKING THE FOLLOWING TOWNS & VILLAGES**

Long Whatton  
Hathern  
Belton  
Shepshed  
Whitwick  
Oaks & Charnwood  
Nanpanton  
Cavendish Bridge  
Hemington  
Castle Donington  
Kegworth  
Isley Walton  
Diseworth  
Willesley  
Breedon on the Hill  
Lount  
Worthington  
Newbold  
Griffydam  
Osgathorpe  
Gelsmoor  
Coleorton  
Newbold Coleorton  
Peggs Green  
Thringstone  
Wilson  
Swannington  
Lockington  
Dishley

## **ZONE 7**

The rural grass cutting takes 6 weeks to complete and is split into 10 zones. The roads surrounding the following villages fall within **Zone 7**

### **DATE RANGE**

**4th July - 10th July**

### **60MPH ROADS LINKING THE FOLLOWING TOWNS & VILLAGES**

Ashby de la Zouch  
Coalville  
Ravenstone  
Donington le Heath  
Normanton le Heath  
Packington  
Boundary  
Blackfordby  
Spring Cottage  
Norris Hill  
Shellbrook  
Moir  
Donisthorpe  
Willesley  
Stretton en le Field  
Oakthorpe  
Measham  
Hugglescote  
Ellistown  
Ibstock  
Chilcote  
Albert Village  
Snarestone  
Newton Burgoland  
Sweepstone  
Shackerstone  
Odstone  
Barton in the Beans  
Osbaston Toll Gate  
Nailstone  
Barlestone  
Merrylees  
Botcheston  
Ratby  
Groby  
Field Head  
Stanton under Bardon  
Bagworth  
Thornton  
Battram

## **ZONE 8**

The rural grass cutting takes 6 weeks to complete and is split into 10 zones. The roads surrounding the following villages fall within **Zone 8**

### **START DATE**

**11th July - 17th July**

### **60MPH ROADS LINKING THE FOLLOWING TOWNS & VILLAGES**

Hinckley  
Higham on the Hill  
Stoke Golding  
Earl Shilton  
Barwell  
Burbage  
Norton Juxta Twycross  
Twycross  
Carlton  
Congerstone  
Orton on the Hill  
Sheepy Magna (inc Main Road)  
Sheepy Parva  
Willesley  
Ratcliffe Culey  
Kirkby Mallory  
Peckleton  
Desford  
Newbold Verdon  
Market Bosworth  
Osbaston  
Sutton Cheney  
Dadlington  
Wellsborough  
Upton  
Witherley  
Fenny Drayton  
Shenton  
Bilstone  
Cadeby  
Stapleton



## **ZONE 9**

The rural grass cutting takes 6 weeks to complete and is split into 10 zones. The roads surrounding the following villages fall within **Zone 9**

### **START DATE**

**27th June - 3rd July**

### **60MPH ROADS LINKING THE FOLLOWING TOWNS & VILLAGES**

Leicester Forest East  
Leicester Forest West  
Enderby  
Blaby  
Whetstone  
Blaby  
Huncote  
Narborough  
Littlethorpe  
Cosby  
Countesthorpe  
Croft  
Sapcote  
Willesley  
Thurlaston  
Earl Shilton  
Elmesthorpe  
Hinckley  
Burbage  
Sharnford  
Smockington Hollow  
Aston Flamville

## **ZONE 10**

The rural grass cutting takes 6 weeks to complete and is split into 10 zones. The roads surrounding the following villages fall within **Zone 10**

### **START DATE**

**6th June until 15th June**

### **60MPH ROADS LINKING THE FOLLOWING TOWNS & VILLAGES**

Bottesford  
Muston  
Redmile  
Plungar  
Belvoir  
Plungar  
Harby  
Hose  
Knipton  
Eaton  
Stathen  
Waltham on the Wolds  
Croxtan Kerrial  
Willesley  
Buckminster  
Sewstern  
Ab Kettleby  
Thorpe Arnold  
Burton Lazars  
Coston  
Garhorpe  
Stapleford  
Great Dalby  
Asfordby  
Kirby Bellars  
Frisby on the Wreak  
Holwell  
Wartnaby  
Saxelbye  
Grimston  
Nether Broughton  
Old Dalby  
Long Clawson  
Rotherby  
Ragdale  
Shoby  
Melton Mowbray  
Gaddesby  
Edmondthorpe