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1. INTRODUCTION

1.1 Leicestershire County Council is the Mineral and Waste Planning Authority 

for the county of Leicestershire and as such is responsible for preparing 
Development Plan Documents (DPD) for mineral and waste planning in 
Leicestershire. Under the Planning & Compulsory Purchase Act 2004 as 

amended, all local planning authorities must prepare a Local Development 
Scheme. Similarly, a Minerals and Waste Development Scheme must be 

prepared by Minerals and Waste Planning Authorities setting out the 
programme for preparing DPDs.

1.2 This Leicestershire Minerals and Waste Development Scheme provides a 
timetable for the preparation of the Leicestershire Minerals and Waste 

Local Plan (MWLP) over the next two years. The Scheme sets out the 
planning policy document that the Council is preparing and the various 
stages that it will go through, including opportunities for public 

participation. This has been revised since the previous scheme was 
produced in 2010, in the light of changes to the planning system, the 

current rate of progress and the availability of resources.

2. WHAT IS A LOCAL PLAN?

2.1 A Local Plan is any document prepared by a local planning authority which 

contains statements regarding: the development and use of land; the 
allocation of sites for a particular type of development or use; and 
development management and site allocation policies which are intended 

to guide the determination of applications for planning permission.

Document Preparation and Public Involvement

2.2 For a document with full development plan status, there are five main 
stages of preparation (See Box 1).

Box 1: Summary of Main Stages in Preparing a Local Plan

1. Pre-Production  Background studies and collation of evidence base

2. Production  Engage public and stakeholders in defining issues and 

options. 
 Prepare and consult on Initial Sustainability Appraisal 

(SA) Report. 

 “Preferred Options” Consultation (optional stage) 
 Publication of proposed submission DPD (Regulation 19) 

(statutory six week consultation). 
 Consider responses and prepare submission DPD.

3. Submission  Submit DPD and SA to Secretary of State (Regulation 
22). 

 Six week period for representations on submission DPD.

4. Examination  Examination of DPD by independent Inspector to assess 
soundness.

5. Adoption  Inspector issues binding report. 
 Council adopts DPD



2.3 Further information on Local Plan procedures is contained in publications 

from the Government, including:-
National Planning Policy Framework (NPPF: 2012), paragraphs 150 – 185 

Planning Practice Guidance – Local Plans, ID: 12 
Town and Country Planning (Local Planning) (England) Regulations 2012

3. EXISTING MINERALS AND WASTE DEVELOPMENT 
PLAN DOCUMENTS

Leicestershire Minerals Local Plan

3.1 The Leicestershire Minerals Local Plan was adopted in 1995 and was 
largely replaced by the Leicestershire Minerals Core Strategy and 
Development Control Policies DPD. However, the following policies have 

been saved: 
Policy 2: Assessment of Proposals 

Policy 12 (in part): After Use 
Policy 15: Sand and Gravel Sites (Extensions) 
Policy 16: Sand and Gravel (New Sites) 

Policy 21 (in part): Brickclay 
Policy 28: Mineral Exploration

Leicestershire, Leicester and Rutland Waste Local Plan

3.2 The Leicestershire, Leicester and Rutland Waste Local Plan was adopted in 
2005 and was largely replaced by the Leicestershire and Leicester Waste 

Core Strategy and Development Control Policies DPD. However, the 
following policies have been saved: 

Policy 1: Waste Minimisation 
Policy 7: Assessment of Proposals 
Policy 15: Waste Disposal Site for Household/Civic Amenity/Industrial/ 

Commercial Wastes (New Site) 
Policy 19: Disposal of Waste from Major Construction Projects

Minerals and Waste Core Strategies

3.3 The Leicestershire Minerals Core Strategy and Development Control 
Policies DPD and the Leicestershire and Leicester Waste Core Strategy and 

Development Control Policies DPD were both adopted in October 2009.

Minerals and Waste Site Allocations

3.4 The County Council had proposed to produce two other documents related 

to Minerals and Waste Site Allocations. At its meeting on 27th July 2010, 
however, the Council’s Cabinet agreed not to proceed with further work on 
the Minerals Site Allocations document until further guidance was provided 

by Government on how it intended planning for aggregate supply to 
operate in the new planning regime. The Waste Site Allocations DPD was 

submitted to the Secretary of State for examination in May 2011. 
However, in the light of the Council’s subsequent decision to terminate its



long-term waste treatment procurement project, the DPD was withdrawn 
in November 2011.

4. LEICESTERSHIRE MINERALS AND WASTE LOCAL PLAN 

4.1 The Leicestershire Minerals and Waste Local Plan (MWLP) will eventually 

replace the Leicestershire Minerals Core Strategy and Development 
Control Policies DPD, the Leicestershire and Leicester Waste Core Strategy 

and Development Control Policies DPD, and remaining saved policies in 
the Leicestershire Minerals Local Plan and the Leicestershire, Leicester and 
Rutland Waste Local Plan. Until these planning documents are replaced, 

they will remain of relevance as a planning framework for making planning 
decisions, including determining planning applications.

Scope and Nature of MWLP

4.2 The Minerals and Waste Local Plan includes a spatial vision, strategic 
objectives, and core policies which set out the key principles to guide the 

future winning and working of minerals and the form of waste 
management development in the County of Leicestershire over the period 
to the end of 2031. Development Management Policies set out the criteria 

against which planning applications for minerals and waste development 
will be considered. A monitoring framework is included to examine the 

efficacy and effects of the policies.

MWLP Preparation and Timetable

4.3 The ‘Development Framework’ was the previous terminology used for 

Local Plans before the introduction of the Localism Act 2011. The previous 
system had advocated the preparation of a portfolio of development plan 

documents and other local development documents but, at its meeting on 
12th June 2013, the County Council’s Cabinet resolved to commence the 
roll forward of the adopted Minerals and Waste Core Strategy DPDs as a 

single Minerals and Waste Local Plan, excluding the City of Leicester and 
incorporating site allocations if required.

4.4 The following stages in the preparation of the MWLP have already been 
carried out: 

Issues consultation: November 2013 
Draft Plan consultation: July 2015

4.5 The anticipated timetable for delivery for the remaining stages of the Plan 
is as follows: 

Pre-submission consultation: July/August 2016 
Submission: October 2016 

Examination: November 2016 – April 2017 
Adoption: July 2017



5. OTHER DOCUMENTS

5.1 The Planning and Compulsory Purchase Act requires other documents to 

be produced to support the process of producing development plan 
documents.

5.2 These other documents are:-

 an Annual Monitoring Report (as required by Section 35 of the Act). 
This reviews actual plan progress compared with the programme set 
out in the Development Scheme; assesses the effectiveness of policies 

in meeting targets; and considers whether policies need adjusting or 
replacing and if so determines what action should be taken.

 a Statement of Community Involvement (SCI) (as required by 
Section 18 of the Act). This sets out the standards to be achieved by 

the County Council in involving the community in the preparation, 
alteration and continuing review of planning policy documents and the 

determination of planning applications. The current SCI was adopted in 
March 2015.

5.3 In addition Section 39 of the Act requires development plan documents to 
contribute to achieving sustainable development. In order to demonstrate 

this, development plan documents must be subject to appraisal. In 
addition, the provisions of European Directive 2001/42/EC must be 

complied with. This requires formal strategic environmental assessment of 
certain plans and programmes. 

5.4 The Local Plan is, therefore, accompanied by a Sustainability Appraisal 
(SA), which evaluates the social, environmental and economic effects of 

the strategies and policies of the Local Plan from the outset of the 
preparation process. This incorporates a Strategic Environmental 
Assessment (SEA), as required by European Directive 2001/42/EC, which 

assesses the Local Plan for any likely significant effects on the 
environment that may occur.

6. RELATIONSHIP TO OTHER PLANS

6.1 Other local development documents will be produced by the various 
borough and district councils in Leicestershire which will cover local 
planning matters apart from minerals and waste, such as housing, 

employment, retail, and recreation. The MWLP will be prepared in close 
co-operation with the county's district Local Plans, especially with regard 

to housing and economic growth targets and the allocation of land for 
minerals and waste development.



7. EVIDENCE BASE AND BACKGROUND DOCUMENTS

7.1 The MWLP will set out the Council’s planning policies and proposals related 

to minerals and waste. However, in preparing these documents, a range 
of background work needs to be undertaken to provide a robust evidence 
base for the Local Plan.

7.2 Technical background work that is prepared by or for the Council will 

normally be published in the form of background documents. Each of 
these will be made publicly available at the same time as, or before, any 
published DPD that relies on its contents for justification.

7.3 Whilst a number of these background documents are already completed or 

are in the course of preparation, the Council may publish others if the 
need for such work is identified.

8. MONITORING AND REVIEW

8.1 The Leicestershire LDS will be monitored on an annual basis and will:-

 assess progress against the timescales and targets in the LDS; 
 provide information on the extent to which policies in the Local Plan are 

being achieved; 
 provide an up-to-date list of relevant background documents; 
 update the situation in relation to “saved” local plan policies; 

 set out any other changes proposed for the LDS.

8.2 This report will be called the Leicestershire Annual Monitoring Report 
(AMR). It will be made publicly available on the Council’s web-site.

9. RESOURCES 

9.1 Preparation of the MWLP will be the responsibility of the Planning, Historic 

and Natural Environment Section in the Chief Executive’s Department of 
the County Council. Specifically, project management will be undertaken 

by the Head of Planning, Historic and Natural Environment and the Team 
Leader Planning whose team is tasked with the preparation and review of 

the Local Plan and associated documents.

9.2 The Planning, Historic and Natural Environment Section includes 9 

planning posts and, in addition to the production of the Mineral and Waste 
Development Documents, it is responsible for all planning development 

control, monitoring and enforcement work for the County Council. A 
Principal Planning Officer and a Senior Planning Officer are involved 
directly in Local Plan preparation. Other posts within the Section could be 

used to provide support on the preparation of the Minerals and Waste 
Local Plan as necessary, subject to balancing the work demands of other 

statutory planning work.



10. MANAGING RISK AND UNCERTAINTY

10.1 The Leicestershire Minerals and Waste Local Plan needs to:-
 be prepared within the timescales set; 
 provide the appropriate content to guide and assess development.

10.2 The potential risks are set out below: 

 Unexpected delays caused by changes in guidance; 
 Significant public objections slow down the preparation process; 
 Staffing and resourcing difficulties; 

 Ability of third parties to resource input to process, e.g. the Planning 
Inspectorate; 

 Legal challenges.

10.3 The above risks will be considered in detail as part of the preparation of 

the MWLP. The Council has, however, carefully assessed these 
uncertainties in putting forward the proposals in this LDS, but recognises 

that changes may be necessary in response to new circumstances.

11. PROFILE OF LEICESTERSHIRE MINERALS AND WASTE 
LOCAL PLAN 

11.1 A Profile Sheet for the MWLP follows. This gives information on the scope 
and content and timetable for production and consultation of the 

document.



PROFILE SHEET FOR MINERALS & WASTE LOCAL PLAN

SCOPE OF DOCUMENT

Status Development Plan Document

Role and content Sets out the overarching strategy for mineral 

extraction and waste management planning in 

Leicestershire up to 2031. Contains core strategic 

policies and spatial strategies for minerals and 

waste. Also contains mineral site allocations; 

minerals and waste safeguarding lists and plans; 

development management policies to control and 

manage future development; a Key Diagram and 

Policies Map.

Geographic area County of Leicestershire

Partner Authorities None

Chain of Conformity In general conformity with NPPF

TIMETABLE

Commencement, prepare 

issues and alternative 

options & SA Scoping 

Report

June – November 2013

Consultation on Issues 

document & SA Scoping 

Report

November 2013 – January 2014

Consultation on Draft Plan & 

SA Report

July 2015 – August 2015

Publication of pre-

submission document and 

consultation period for 

formal representations

July 2016

Submission to Secretary of 

State

October 2016

Examination by Inspector Autumn/Winter 2016/17

Adoption and publication Summer 2017

PREPARATION DETAILS

Management arrangements Managed by the Head of Planning, Historic and 

Natural Environment

Member involvement Environment and Transport Overview and Scrutiny 

Committee; Cabinet; Full Council.

Resources required Staff within Planning, Historic and Natural 

Environment Section

Approach to stakeholder 

involvement

As set out in Statement of Community Involvement


